ANNEX B

(CARLOS HILADO MEMORIAL STATE COLLEGE) Procurement Monitoring Report as of December 31, 2021

Code (PAP)	Procurement Project			Mode of Procurement													Source of		ABC (PhP)			Contract Cost	List of Invited	Date of Receipt of Invitation						Remarks		
			Procurement Activity?		Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds -	Total	MOOE	со	Total	MOOE	со	Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Defivery/ Completion/ Acceptance (If applicable)	(Explaining changes for the APP)
OMPLETE	D PROCUREMENT A	CTIVITIE	s																													
												too se acces							0			0										
					-		+			-										 						-						
					-		-	-										-	0			0				-						
														Total	Alloted B	udget of P	rocurement	Activities		0		-			 							
																	Actitvites C						0]							
													Tot	tal Saving	s (Total All	oted Budge	t - Total Cont	ract Price)			0]							
	PROCUREMENT AC	TIVITIES																														
L S E E	lesign and Build for the conversion of Post-Harvest aboratory Building Into a Two- torey Fishery Technology uilding (Phese 3) - linalbagan Campus, Brgy, inclero, Binalbagan, Negros occidental	Binaibagan Campus	YES	Competitive Bidding	Aug 17, 2021	Oct 7, 2021	Oct 14, 2021	Nov 8, 2021	Nov 8, 2021	Nov 15, 2021	Dec 15, 2021	Dec 16, 2021						GoP	20,000,000.00		20,000,000.0	0			PCAI, Social Action Center, COA	Oct 13, 2021	Oct 13, 2021	Oct 13, 2021	N/A	N/A	N/A	
8	rocurement of Janilorial services (Manpower Only) for the Four (4) Campuses	Four Campuses	YES	Competitive Bidding	Oct 26, 2021	Nov 25, 2021	Dec 02, 2021	Dec 15, 2021	Dec 15, 2021	Dec 17, 2021	Dec 18, 2021	Dec 29, 2021						GoP	5,300,000.00	5,300,000.00	0				MBCCI, Social Action Center, COA	Dec 2, 2021	Dec 2, 2021	Dec 2, 2021	N/A	N/A	N/A	
	rocurement of Security services for the Four (4) campuses	Four Campuses	YES	Competitive Bidding	Oct 26, 2021	Nov 25, 2021	Dec 2, 2021	Dec 15, 2021	Dec 15, 2021	Dec 17, 2021	Dec 18, 2021	Dec 29, 2021						GoP	6,800,000.00	6,800,000.00	o				MBCCI, Social Action Center, COA	Dec 2, 2021	Dec 2, 2021	Dec 2, 2021	N/A	N/A	N/A	
1	Procurement of Termite Treatement and Control for the Your (4) Campuses	Four Campuses	YES	Competitive Bidding	Oct 26, 2021	Nov 26, 2021	Dec 3, 2021	Dec 15, 2021	Dec 16, 2021	Dec 21, 2021	Dec 18, 2021	Dec 29, 2021						GoP	1,600,000.00	1,600,000.0	0				MBCCI, Social Action Center, COA	Dec 2, 2021	Dec 2, 2021	Dec 2, 2021	N/A	N/A	N/A	

Recommended for Approval by:

Total Alloted Budget of On-going Procurement Activities

APPROVED:

NORBERTO P. MANGULABNAN, Ph.D. SUC President III