





Code (SACSP #)	Procurement Program/Project	FPO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PPP)			Contract Cost (PPP)			List of Invoiced Observers	Date of Receipt of Invoiced					Remarks (Explain changes if the Act)				
				Pre-Proc Conference	Advertisement	Pre-Bid Conf	Stipulation Check	Submission of Bids	Bid Evaluation	Post Bid	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOGE	CO	Total	MOGE		CO	Pre-Bid Conf	Stipulation Check	Submission of Bids	Bid Evaluation		Post Bid	Delivery/ Completed Acceptance (if applicable)		
RFQ 15-123	Supply and Delivery of Various Materials for Supply Office - Temporary Staff Room - Tally Campus	FFCM - Tally Campus	MF - Shopping			NA		Apr. 18, 2017					May 4, 2017	May 15, 2017	May 15, 2017	May 30, 2017	May 15, 2017	GOP (SCS)	142,820.00	142,820.00		138,220.00	138,220.00				NA					
RFQ 15-134	Procurement of Labeling Services (Prints and Booklets) - Office for the Registrar and Records for Faculty Work Staff on April 11, 2017	Four Companies	MF - Shopping			NA		Apr. 14, 2017					Apr. 10, 2017	Apr. 17, 2017	Apr. 17, 2017	Apr. 17, 2017	Apr. 17, 2017	GOP (RTF)	123,800.00	123,800.00		121,400.00	121,400.00				NA					
RFQ 15-186	Supply/Delivery/Installation/Commissioning/Training of Human Resource Information System (HRIS) for Back-up of Data on Servers and Other Invoiced Files Tally Campus	HRIS Office - Tally Campus	MF - Small Value Procurement			NA		Apr. 25, 2017					Apr. 27, 2017	May 10, 2017	May 10, 2017	May 24, 2017	May 31, 2017	GOP (RTF)	280,000.00	300,000.00		278,000.00	278,000.00				NA					
RFQ 15-178	Procurement of Food and Venue for the 15th 10 Day Training Workshop on Republic Act 9154 and its Revised RR and Preparation of the Philippine Bidding Documents on May 17-18, 2017	SMC - Tally Campus	MF - Small Value Procurement			NA		Apr. 28, 2017					May 4, 2017	May 6, 2017	May 6, 2017	May 26, 2017	May 26, 2017	GOP (RTF)	158,000.00	158,000.00		151,200.00	151,200.00				NA					
RFQ 15-190	Supply and Delivery of Various Building Supplies for Campus use - Brno Campus	Brno Campus	MF - Small Value Procurement			NA		May 5, 2017					May 16, 2017	May 26, 2017	May 26, 2017	June 12, 2017	June 5, 2017	GOP (RTF)	58,400.00	58,400.00		48,100.00	48,100.00				NA					
RFQ 15-157	Supply and Delivery of Various Building Supplies and Materials for Instructional use of Food Tractor Technology - Tally Campus	Food Tractor Tally Campus	MF - Small Value Procurement			NA		May 5, 2017					June 15, 2017	June 16, 2017	June 16, 2017	June 30, 2017	June 27, 2017	GOP (SCS)	78,100.00	78,100.00		6,400.00	6,400.00				NA					
RFQ 15-182	Supply and Delivery of One (1) Set World Book Encyclopedia 2017 Edition - Library, Future Tally Campus	Library - Future Tally Campus	MF - Small Value Procurement			NA		May 4, 2017					May 9, 2017	May 31, 2017	May 31, 2017	June 20, 2017	June 19, 2017	GOP (RTF)	81,000.00	81,000.00		73,000.00	73,000.00				NA					
RFQ 15-188	Supply and Delivery of Various Instructional Materials for Architectural Drafting - Tally Campus	Architecture Drafting - Tally Campus	MF - Shopping			NA		May 8, 2017					June 15, 2017	June 16, 2017	June 16, 2017	June 30, 2017	June 27, 2017	GOP (RTF)	58,800.00	58,800.00		13,800.00	13,800.00				NA					
RFQ 15-201	Supply and Delivery of Various Materials for the Enhancement of L&AD Office - Tally Campus (P&L Lot)	FFCM - Tally Campus	MF - Shopping			NA		May 5, 2017					May 16, 2017	May 26, 2017	May 26, 2017	June 13, 2017	June 7, 2017	GOP (SCS)	311,500.00	311,500.00		271,900.00	271,900.00				NA					
RFQ 15-234	TABASA Team Building Activity (Food & Accommodation)	Director's Office - Brno Campus	MF - Shopping			NA		June 9, 2017					June 9, 2017	June 9, 2017	June 9, 2017	June 10, 2017	June 9, 2017	GOP (RTF)	228,900.00	228,900.00		228,900.00	228,900.00				NA					
<b>Total Allocated Budget of Procurement Activities</b>																			10,081,037.18													
<b>Total Contract Price of Procurement Activities Conducted</b>																						7,461,328.03										
<b>Total Savings (Total Allocated Budget - Total Contract Price)</b>																			2,619,709.15													

**ON-GOING PROCUREMENT ACTIVITIES**

RFQ 15-284	Supply and Delivery of Various Office Food Processor & Slicer Range for Food Processing Lab. Use - Brno Campus	Library - Brno Campus	MF - Small Value Procurement			NA		Mar. 15, 2017					Apr. 4, 2017	Apr. 21, 2017	Apr. 21, 2017	May 9, 2017		GOP (RTF)	187,000.00	187,000.00		137,876.94	26,476.94	181,800.00				NA				
RFQ 15-282	Supply and Delivery of Various Books for Reference use of the Faculty - Library, Future Tally Campus	Library - Future Tally Campus	MF - Shopping			NA		Apr. 21, 2017					May 5, 2017	May 24, 2017	May 24, 2017	June 22, 2017		GOP (RTF)	127,800.47	127,800.47		163,999.99	104,399.99				NA					
RFQ 15-281	Procurement of Engineering Evaluation for the Proposed Student Center - Tally Campus	FFCM - Tally Campus	MF - Small Value Procurement			NA													GOP (RTF)	65,000.00	65,000.00							NA				
RFQ 15-178	Supply and Delivery of Various Materials for the Repair and Enhancement of Dean's Office & Dept. Heads' Office - Brno Campus	Director's Office - Brno Campus	MF - Shopping			NA		Apr. 28, 2017					June 15, 2017	June 16, 2017	June 16, 2017	June 30, 2017		GOP (SCS)	408,100.00	408,100.00		277,807.00	277,807.00				NA					
RFQ 15-179	Supply and Delivery of Various Materials for the Repair and Enhancement of Faculty Room - Brno Campus	Director's Office - Brno Campus	MF - Shopping			NA		Apr. 28, 2017					May 18, 2017	May 29, 2017	May 29, 2017	June 10, 2017		GOP (SCS)	418,074.00	418,074.00		286,534.90	286,534.90				NA					
RFQ 15-127	Supply and Delivery of One (1) Unit Generator to be used in Providing Back-up Energy for Emergencies in Campus Activities - Future Tally Campus	Director's Office - Future Tally Campus	MF - Small Value Procurement			NA		May 12, 2017					June 14, 2017	June 23, 2017	June 23, 2017	July 13, 2017		GOP (RTF)	66,000.00	66,000.00		66,400.00	66,400.00				NA					





