



Bid Notice Abstract

Request for Quotation (RFQ)

Reference Number 7890601
Procuring Entity CARLOS HILADO MEMORIAL STATE COLLEGE
Title Procurement of Soil Testing for the Conversion of Post-Harvest Laboratory Building Into Two-Storey Fishery Technology Laboratory Building (Phase III) - Binalbagan Campus
Area of Delivery Negros Occidental

Solicitation Number:	RFQ 21-215	Status	Pending
Trade Agreement:	Implementing Rules and Regulations	Associated Components	1
Procurement Mode:	Negotiated Procurement - Small Value Procurement (Sec. 53.9)	Bid Supplements	0
Classification:	Goods	Document Request List	0
Category:	General Engineering Services	Date Published	03/08/2021
Approved Budget for the Contract:	PHP 135,000.00	Last Updated / Time	02/08/2021 17:13 PM
Delivery Period:	15 Day/s	Closing Date / Time	11/08/2021 09:00 AM
Client Agency:			
Contact Person:	Rowena De la Vida Prado Administrative Assistant II Mabini Street Talisay City Negros Occidental Philippines 6115 63-34-7124804 63-34-7128404 bac.sec@chmsc.edu.ph		

Description

1 SOIL TESTING FOR THE CONVERSION OF POST-HARVEST LABORATORY BUILDING INTO TWO-STOREY FISHERY TECHNOLOGY LABORATORY BUILDING (Phase III) CHMSC BINALBAGAN 3 bore hole

Scope of Work:

1. Mobilization
2. Advancing of three boreholes, up to a depth of 15m at location representative of the site.
3. Perform Standard Penetration Test (SPT) at 1.5m interval of depth
4. Classifying Soil using Unified Soil Classification System
5. Prepare Vertical Soil Profile on Soil Classification System
6. Prepare Soil Boring Log
7. Recommend the allowable bearing capacity based on the strength of the supporting soil or settlement limitation for shallow foundation allowable bearing capacity of pile for deep foundation and allowable
8. Submit a Comprehensive Report consisting of data and laboratory on the soil investigation.
9. Demolization

*****Nothing follows*****

TOTAL ABC = Php 135,000.00

FOR SOIL TESTING FOR THE CONVERSION OF POST-HARVEST LABORATORY BUILDING INTO TWO-STOREY FISHERY TECHNOLOGY LABORATORY BUILDING (Phase III). - CHMSC BINALBAGAN/J. MARQUEZ

PR# 21-241-0727 07-27-21

MDS 153-101-21-07 07-26-21

Line Items

Item No.	Product/Service Name	Description	Quantity UOM	Budget (PHP)
----------	----------------------	-------------	--------------	--------------

1	Soil Testing	for the Conversion of Post-Harvest Laboratory Building Into Two-Storey Fishery Technology Laboratory Bldg. (Phase III)- Binalbagan Campus	1	Lot	135,000.00
---	--------------	---	---	-----	------------

Created by Rowena De la Vida Prado

Date Created 02/08/2021

The PhilGEPS team is not responsible for any typographical errors or misinformation presented in the system. PhilGEPS only displays information provided for by its clients, and any queries regarding the postings should be directed to the contact person/s of the concerned party.