



50213040	Procurement of Upgrading of Electrical System (Materials with Installation) - Aljls Campus (Phase 2 MM1 -MM4 Bldg.)	PPDM - Aljls Campus	NP - Small Value Procurement	N/A	Jun 2, 2020	N/A	N/A	Jun 17, 2020	N/A	N/A	Jul 1, 2020	Jul 13, 2020	Jul 16, 2020	Aug 14, 2020	Nov 27, 2020 Nov 27, 2020	MDS	106,229.60	106,229.60	102,341.14	102,341.14	N/A	N/A
50213040	Enhancement of Water Supply - Phase 1 (Labor and Materials) - Aljls Campus	PPDM - Aljls Campus	NP - Small Value Procurement	N/A	Jun 3, 2020	N/A	N/A	Jun 17, 2020	N/A	N/A	Jul 15, 2020	Jul 24, 2020	Jul 25, 2020	Oct 13, 2020	Oct 13, 2020 Oct 13, 2020	MDS	129,307.99	129,307.99	118,512.80	118,512.80	N/A	N/A
50213040	Procurement of Labor for Trimming and Clearing of Near Tree Branches at the Back of Library Academic Building 2 and at the Front of Three Storey Building and Academic Bldg. 1 - Aljls Campus	PPDM - Aljls Campus	Package	N/A	N/A	N/A	Jun 3, 2020	N/A	N/A	Jun 8, 2020	Jun 10, 2020	Jun 11, 2020	Jun 22, 2020	Jun 22, 2020 Jun 4, 2020	MDS	20,000.00	20,000.00	18,500.00	18,500.00	N/A	N/A	
10605030	Procurement of Non-Touch Face Recognition Biometric Attendance for the Four Campuses	ICT Director - Talisey Campus	NP - Small Value Procurement	N/A	Jun 4, 2020	N/A	N/A	Jun 10, 2020	N/A	N/A	Jun 16, 2020	Jun 19, 2020	Jun 20, 2020	Jul 8, 2020	Jul 13, 2020 Jul 10, 2020	STF	140,000.00	140,000.00	138,150.00	138,150.00	N/A	N/A
50203990	Procurement of Various Janitorial Supplies and Materials for Cleaning - Talisey Campus	PPDM - Talisey Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jun 15, 2020	N/A	N/A	Jun 22, 2020	Jun 26, 2020	Jun 27, 2020	Jul 8, 2020	Jul 10, 2020 Jul 8, 2020	MDS	38,610.00	38,610.00	38,595.00	38,595.00	N/A	N/A	
50213040	Procurement of Various Power Tools for Repair and Maintenance of the College - PPDM, Talisey Campus	PPDM - Talisey Campus	NP - Small Value Procurement	N/A	Jun 6, 2020	N/A	N/A	Jun 22, 2020	N/A	N/A	Jul 1, 2020	Jul 3, 2020	Jul 4, 2020	Jul 29, 2020	Aug 20, 2020 Aug 19, 2020	MDS	50,900.00	50,900.00	50,610.00	50,610.00	N/A	N/A
50213040	Labor and Materials for the Enhancement of Gymnasium Canopy - Talisey Campus	PPDM - Talisey Campus	NP - Small Value Procurement	N/A	Jun 17, 2020	N/A	N/A	Jul 8, 2020	N/A	N/A	Jul 14, 2020	Jul 22, 2020	Jul 30, 2020	Nov 4, 2020	Nov 4, 2020 Nov 4, 2020	MDS	498,253.78	498,253.78	430,114.72	430,114.72	N/A	N/A
50203110	Procuring of Coloring Materials for Instructional use - Aljls Campus	College of Computer Studies - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jun 24, 2020	N/A	N/A	Jul 3, 2020	Jul 10, 2020	Jul 11, 2020	CANCELLED BY THE SUPPLIER UNABLE TO DELIVER			MDS		1,356.00			N/A	N/A
10605010	Procurement of Stanography Machine for BSOA Simulation Room and AACUP Preparation - Fortune Towne Campus	BSOA - Fortune Towne Campus	NP - Small Value Procurement	N/A	Jun 24, 2020	N/A	N/A	Sep 30, 2020	N/A	N/A	Oct 8, 2020	Oct 14, 2020	Oct 15, 2020	Dec 11, 2020	Dec 21, 2020 Dec 21, 2020	STF	86,400.00	86,400.00	86,000.00	86,000.00	N/A	N/A
50299020	Procurement of Printing of Research Journal for Graduate Studies Research Journal Vol. 1, February 2020 - Talisey Campus	Research and Development Services - Talisey Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jul 8, 2020	N/A	N/A	Jul 9, 2020	Jul 16, 2020	Jul 17, 2020	Sep 7, 2020	Sep 8, 2020 Sep 7, 2020	MDS	38,000.00	38,000.00	36,000.00	36,000.00	N/A	N/A	
50203110	Procurement of Various Appliances, Beddings and Janitorial Supplies for BSHM Instructional use - Talisey Campus	BSHM Dept. - Talisey Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jul 27, 2020	N/A	N/A	Aug 5, 2020	Aug 7, 2020	Aug 8, 2020	Aug 11, 2020	Aug 12, 2020 Aug 11, 2020	MDS	30,750.00	30,750.00	22,917.07	22,917.07	N/A	N/A	
50203220	Procurement of Banquet Chair and Folding Table for the New Building - Fortune Towne Campus	Executive Director's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	Jul 22, 2020	N/A	N/A	Aug 12, 2020	N/A	N/A	Aug 20, 2020	Sep 1, 2020	Sep 2, 2020	Sep 24, 2020	Sep 25, 2020 Sep 24, 2020	MDS	240,000.00	240,000.00	232,500.00	232,500.00	N/A	N/A
50213060	Procurement of Various Repair and Maintenance of College Vehicles (WGM-141/SGK-827) - Talisey Campus	Driver - Talisey Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jul 23, 2020	N/A	N/A	Jul 27, 2020	Jul 30, 2020	Jul 31, 2020	Aug 5, 2020	Aug 6, 2020 Aug 5, 2020	MDS	34,200.00	34,200.00	32,900.00	32,900.00	N/A	N/A	
50203990	Procurement of Toner for Printing of Diplomas for 2020 Graduates - Fortune Towne Campus	Registrar's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	Jul 23, 2020	N/A	N/A	Jul 27, 2020	Aug 3, 2020	Aug 4, 2020	Sep 15, 2020	Sep 16, 2020 Sep 15, 2020	MDS	15,600.00	15,600.00	15,580.00	15,580.00	N/A	N/A	
50213040	Procurement of Labor and Materials for the Improvement of President's Office - Talisey Campus	PPDM - Talisey Campus	NP - Small Value Procurement	N/A	Jul 24, 2020	N/A	N/A	Jul 27, 2020	N/A	N/A	Jul 28, 2020	Jul 29, 2020	Jul 30, 2020	Aug 12, 2020	Dec 18, 2020 Dec 18, 2020	MDS	353,713.14	353,713.14	310,059.60	310,059.60	N/A	N/A
50203990	Procurement of Consumables for the Risograph Machine for the Reproduction of Modules - Talisey Campus	Business Affairs Office - Talisey Campus	Direct Contracting	N/A	N/A	N/A	Jul 30, 2020	N/A	N/A	Jul 30, 2020	Aug 6, 2020	Aug 7, 2020	Oct 20, 2020	Oct 21, 2020 Oct 21, 2020	MDS	358,400.00	358,400.00	358,400.00	358,400.00	N/A	N/A	
50203990	Procurement of Consumables for the Risograph Machine for the Reproduction of Modules - Talisey Campus	Business Affairs Office - Talisey Campus	Direct Contracting	N/A	N/A	N/A	Jul 30, 2020	N/A	N/A	Jul 30, 2020	Aug 6, 2020	Aug 7, 2020	Sep 25, 2020	Sep 28, 2020 Sep 25, 2020	STF	286,000.00	286,000.00	286,000.00	286,000.00	N/A	N/A	

60299020	Procurement of Printing of 2019 Annual Report	PME - Talisay Campus	NP - Small Value Procurement	N/A	Jul 29, 2020	N/A	N/A	Aug 5, 2020	N/A	N/A	Aug 7, 2020	Aug 12, 2020	Aug 13, 2020	Aug 19, 2020	Aug 20, 2020 Aug 19, 2020	STF	133,770.00	133,770.00		133,000.00	133,000.00	N/A	N/A
60203220	Procurement of Various Textbooks for References of the College Library - Binalbagan Campus	College Library - Binalbagan Campus	NP - Small Value Procurement	N/A	Aug 4, 2020	N/A	N/A	Aug 24, 2020	N/A	N/A	Sep 11, 2020	Sep 23, 2020	Sep 24, 2020	Oct 16, 2020	Oct 16, 2020 Oct 16, 2020	MDS	149,036.00	149,036.00		90,930.00	90,930.00	N/A	N/A
60299020	Procurement of Reproduction and Printing of Maiden Issue of Research Journal for MPA Program for AACUP and COPC Compliance - Fortune Towne Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 18, 2020	N/A	N/A	Aug 26, 2020	Sep 1, 2020	Sep 2, 2020	Feb 10, 2021	Feb 15, 2021 Feb 10, 2021	STF	50,000.00	50,000.00		47,200.00	47,200.00	N/A	N/A
60203990	Procurement of Various Office Supplies, Consumables and Printer for Research and Development Services Office Use - Talisay Campus	Research and Development Services - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Aug 4, 2020	N/A	N/A	Aug 11, 2020	N/A	N/A	Aug 20, 2020	Aug 27, 2020	Aug 28, 2020	Sep 22, 2020	Sep 23, 2020 Sep 22, 2020	MDS	112,060.21	112,060.21		23,415.00	23,415.00	N/A	N/A
60203990	Procurement of Toner for Photocopier of Research and Development Services - Talisay Campus	Research and Development Services - Binalbagan Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 3, 2020	N/A	N/A	Aug 3, 2020	Aug 6, 2020	Aug 7, 2020	Oct 27, 2020	Oct 28, 2020 Oct 27, 2020	MDS	39,594.24	39,594.24		27,500.00	27,500.00	N/A	N/A
60202010	Procurement of Printer Consumables and Paper, Multi-Purpose for the Implementation of Extension Projects under the Savers Program - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 6, 2020	N/A	N/A	Aug 18, 2020	Aug 20, 2020	Aug 21, 2020	Aug 24, 2020	Aug 26, 2020 Aug 24, 2020	MDS	3,099.60	3,099.60		2,821.00	2,821.00	N/A	N/A
60202010	Procurement of Common-use Supplies for the Implementation of Tilapia Production and Management Phase 2: Tilapia Hatchery and Grow Out Operation to Brgy. Minoyan, Murcia, Negros Occidental	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 11, 2020	N/A	N/A	Aug 19, 2020	Aug 27, 2020	Aug 28, 2020	Sep 22, 2020	Sep 22, 2020 Sep 23, 2020	MDS	2,954.40	2,954.40		2,392.00	2,392.00	N/A	N/A
60202010	Procurement of Common-use Supplies for the Implementation of Tilapia Production Using Green Aquaculture Technology in Brgy. Camindangan, Sipalay City, Organic Tilapia Marketing, Production Economics and Production Certification	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 11, 2020	N/A	N/A	Aug 18, 2020	Aug 27, 2020	Aug 28, 2020	Sep 22, 2020	Sep 23, 2020 Sep 22, 2020	MDS	2,954.40	2,954.40		2,092.00	2,092.00	N/A	N/A
60202010	Procurement of Common-use Supplies for the Implementation of Tilapia Production and Management to DAFFA of Brgy. Dumutan, Hobe-an Neg. Occ. Phase 1: Tilapia Broodstock Management Operation	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 11, 2020	N/A	N/A	Aug 19, 2020	Aug 27, 2020	Aug 28, 2020	Sep 22, 2020	Sep 23, 2020 Sep 22, 2020	MDS	2,954.40	2,954.40		2,092.00	2,092.00	N/A	N/A
60202010	Procurement of Foods and Beverages for the Implementation of Tilapia Production and Management to DAFFA of Brgy. Dumutan, Hobe-an Neg. Occ. Phase 1: Tilapia Broodstock Management Operation - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 15, 2020	N/A	N/A	Oct 19, 2020	Nov 16, 2020	Nov 17, 2020	Nov 27, 2020	Nov 27, 2020 Nov 27, 2020	MDS	27,200.00	27,200.00		27,200.00	27,200.00	N/A	N/A
60202010	Procurement of Foods and Beverages for the Training Seminar on Bio-intensive Vertical Gardening and Integrated Solar Still Desalination and Sea Salt Production in an Aquaponic System - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 2, 2020	N/A	N/A	Sep 7, 2020	Sep 9, 2020	Sep 10, 2020	Nov 10, 2020	Nov 10, 2020 Nov 10, 2020	MDS	17,600.00	17,600.00		17,600.00	17,600.00	N/A	N/A
60202010	Procurement of Foods and Beverages for the Implementation of Seminar on Dressmaking - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 2, 2020	N/A	N/A	Sep 7, 2020	Sep 9, 2020	Sep 10, 2020	Nov 18, 2020	Nov 18, 2020 Nov 18, 2020	MDS	17,600.00	17,600.00		17,600.00	17,600.00	N/A	N/A
60202010	Procurement of Foods and Beverages for the Implementation of Tilapia Production and Management to Brgy. Minoyan, Murcia Phase 2: Tilapia Hatchery and Grow-Out Operation - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 15, 2020	N/A	N/A	Oct 19, 2020	Nov 27, 2020	Nov 28, 2020	Oct 30, 2020	Nov 10, 2020 Nov 10, 2020	MDS	27,200.00	27,200.00		27,200.00	27,200.00	N/A	N/A

60202010	Procurement of Foods and Beverages for the Implementation of Tilapia Production and Promotion using Green Aquaculture Technology in Ilog, Camindangan, Sipalay City Phase 3: Organic Tilapia Marketing Production Economics and Production Certification	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 20, 2020	N/A	N/A	Sep 2, 2020	Sep 15, 2020	Sep 16, 2020	Dec 11, 2020	Dec 11, 2020	MDS	14,400.00	14,400.00	14,000.00	14,000.00	N/A	N/A
60202010	Procurement of Various Materials for the Training-Seminar on Bio-Intensive Vertical Gardening and Integrated Solar Still Desalination and Sea Salt Production in an Aquaponic System - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 12, 2020	N/A	N/A	Oct 13, 2020	Oct 16, 2020	Oct 17, 2020	Nov 11, 2020	Nov 11, 2020	MDS	25,175.00	25,175.00	21,540.00	21,540.00	N/A	N/A
60202010	Procurement of Various Supplies and Materials for the Implementation of Seminar-Workshop on Dressmaking - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	Aug 7, 2020	N/A	N/A	Aug 27, 2020	N/A	N/A	Sep 4, 2020	Sep 8, 2020	Sep 8, 2020	Oct 13, 2020	Oct 14, 2020	MDS	63,066.00	63,066.00	52,600.00	52,600.00	N/A	N/A
60202010	Procurement of Training Venues for the Implementation of Tilapia Production and Promotion Using Green Agriculture Technology In Camindangan, Sipalay City Phase 3	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 24, 2020	N/A	N/A	Sep 2, 2020	Sep 15, 2020	Sep 16, 2020	Dec 11, 2020	Dec 11, 2020	MDS	6,000.00	6,000.00	6,000.00	6,000.00	N/A	N/A
60203990	Procurement of Riso Ink and Master Copy for the Reproduction of Modules for COF and CCJ - Binalbagan Campus	COF and CCJ - Binalbagan Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 11, 2020	N/A	N/A	Aug 11, 2020	Aug 13, 2020	Aug 14, 2020	Aug 25, 2020	Aug 26, 2020	MDS	104,000.00	104,000.00	73,984.00	73,984.00	N/A	N/A
60203990	Procurement of Riso Ink and Master Copy for the Reproduction of Modules for CBMA - Fortuna Towne Campus	CBMA - Fortuna Towne Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 18, 2020	N/A	N/A	Aug 18, 2020	Aug 27, 2020	Aug 28, 2020	Sep 4, 2020	Sep 7, 2020	MDS	63,600.00	63,600.00	52,729.80	52,729.80	N/A	N/A
60203110	Procurement of Various Office Supplies for the Reproduction of Modules for Four (4) Campuses	Property and Supply Management Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 62.1.b)	N/A	Aug 9, 2020	N/A	N/A	Aug 17, 2020	N/A	N/A	Aug 17, 2020	Aug 19, 2020	Aug 20, 2020	Aug 26, 2020	Aug 27, 2020	MDS	396,600.00	396,600.00	387,425.00	387,425.00	N/A	N/A
60203990	Procurement of Plaque for the Two Outgoing BOT Members - Talisay Campus	Board Secretary Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 12, 2020	N/A	N/A	Aug 14, 2020	Aug 16, 2020	Aug 19, 2020	Sep 8, 2020	Sep 11, 2020	STF	8,000.00	8,000.00	5,000.00	5,000.00	N/A	N/A
60299020	Procurement of Local Newspaper Publication of Notice of Search for Two Private Sector of CHMBC - Talisay Campus	Board Secretary Office - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 7, 2020	N/A	N/A	Aug 7, 2020	Aug 7, 2020	Aug 8, 2020	Aug 11, 2020	Aug 18, 2020	STF	30,000.00	30,000.00	19,440.00	19,440.00	N/A	N/A
60203110	Procurement of Various Supplies and Materials for the Reproduction of Modules for the Four Campuses	Four (4) Campuses	Shopping	N/A	Aug 12, 2020	N/A	N/A	Aug 17, 2020	N/A	N/A	Aug 17, 2020	Aug 19, 2020	Aug 20, 2020	Sep 1, 2020	Sep 2, 2020	STF	618,940.00	618,940.00	579,375.00	579,375.00	N/A	N/A
60203990	Procurement of Various Consumables for Reproduction of Modules for Four Campuses	Supply and Property Management Office - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 12, 2020	N/A	N/A	Aug 12, 2020	Aug 14, 2020	Aug 15, 2020	Dec 17, 2020	Feb 9, 2021	STF	104,300.00	104,300.00	100,112.50	100,112.50	N/A	N/A
60203990	Procurement of Various Consumables for Printers and Photocopier of the Four (4) Campuses	Four (4) Campuses	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 62.1.b)	N/A	Aug 12, 2020	N/A	N/A	Aug 26, 2020	N/A	N/A	Sep 1, 2020	Sep 8, 2020	Sep 10, 2020	Oct 13, 2020	Oct 16, 2020	STF	360,926.00	360,926.00	367,440.00	367,440.00	N/A	N/A
60202010	Procurement of Stainless Steel Table with Undershelf for the Conduct of Research "Biology and Fishery of the Philippine Blue Crab in Talisay City, Negros Occidental	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 19, 2020	N/A	N/A	Aug 25, 2020	Aug 27, 2020	Aug 28, 2020	Sep 14, 2020	Sep 14, 2020	MDS	28,900.00	28,900.00	29,000.00	29,000.00	N/A	N/A
60202010	Procurement of Packaging Materials for the Research "Biology and Fishery of the Philippine Blue Swimming Crab in Talisay City, Negros Occidental	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 20, 2020	N/A	N/A	Aug 27, 2020	Sep 4, 2020	Sep 6, 2020	Sep 15, 2020	Sep 16, 2020	MDS	21,900.00	21,900.00	21,099.00	21,099.00	N/A	N/A
60213050	Procurement of Imaging Unit for Photocopier for Replacement at the Records Office - Talisay Campus	Records Office - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Aug 12, 2020	N/A	N/A	Aug 12, 2020	Aug 17, 2020	Aug 18, 2020	Aug 19, 2020	Aug 20, 2020	MDS	10,333.44	10,333.44	5,620.00	5,620.00	N/A	N/A

50203990	Procurement of Building Marker for Binabagan and Talisay Campus	Center of External Affairs Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 30, 2020	N/A	N/A	Oct 1, 2020	Oct 3, 2020	Oct 4, 2020	Dec 1, 2020	Dec 1, 2020 Dec 1, 2020	MDS	3,200.00	3,200.00	3,100.00	3,100.00	N/A	N/A
50213060	Procurement of Preventive Maintenance/Cleaning of Air-Conditioning Units at LSAB and Other Offices - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 17, 2020	N/A	N/A	Aug 18, 2020	Aug 27, 2020	Aug 28, 2020	Sep 11, 2020	Sep 11, 2020 Sep 11, 2020	MDS	46,000.00	46,000.00	44,500.00	44,500.00	N/A	N/A
10806020	Procurement of Two (2) Units Air-Conditioning Units, Wall Mounted, Split Type with Installation at the President's Office - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Aug 13, 2020	N/A	N/A	Aug 24, 2020	N/A	N/A	Sep 1, 2020	Sep 4, 2020	Sep 5, 2020	Sep 9, 2020	Sep 15, 2020 Sep 15, 2020	STF	140,000.00	140,000.00	138,500.00	138,500.00	N/A	N/A
50203990	Procurement of Water Dispenser and External Hard Drive for VPAF & CAO Office - Talisay Campus	VPAF & CAO Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 14, 2020	N/A	N/A	Aug 18, 2020	Aug 20, 2020	Aug 21, 2020	Aug 25, 2020	Aug 25, 2020 Aug 26, 2020	MDS	20,873.12	20,873.12	12,968.23	12,968.23	N/A	N/A
50203080	Procurement of Face Shield for Collegewide Distribution for Primarily Used for Protection of College Personnel of the Four (4) Campuses	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 19, 2020	N/A	N/A	Aug 28, 2020	Aug 27, 2020	Aug 28, 2020	Sep 9, 2020	Sep 9, 2020 Sep 10, 2020	MDS	36,550.00	36,550.00	36,550.00	36,550.00	N/A	N/A
50203080	Procurement of Automatic Alcohol Dispenser to be Installed at Guard Entrance/Exit Area and Other Frontlines Offices Primarily for Protection for Four (4) Campuses	Four (4) Campuses	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 1, 2020	N/A	N/A	Sep 3, 2020	Sep 8, 2020	Sep 9, 2020	Sep 10, 2020	Sep 11, 2020 Sep 10, 2020	MDS	37,500.00	37,500.00	32,500.00	32,500.00	N/A	N/A
50203220	Procurement of One (1) Executive Set with Mobile Drawer for VPRE Office - Talisay Campus	VPRE Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Aug 25, 2020	N/A	N/A	Sep 2, 2020	Sep 8, 2020	Sep 9, 2020	Sep 8, 2020	Sep 9, 2020 Sep 8, 2020	MDS	14,900.00	14,900.00	14,900.00	14,900.00	N/A	N/A
50203990	Procurement of Two (2) Units 3 in 1 Printer for VPAA Office - Talisay Campus	VPAA Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Aug 27, 2020	N/A	N/A	Sep 4, 2020	Sep 8, 2020	Sep 9, 2020	Sep 21, 2020	Sep 22, 2020 Sep 21, 2020	MDS	21,000.00	21,000.00	15,400.00	15,400.00	N/A	N/A
50213040	Procurement of Various Painting Materials for the Improvement of VPRE, VPAA and MAA Office - Talisay Campus	VPRE, VPAA and MAA Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 2, 2020	N/A	N/A	Sep 2, 2020	Sep 3, 2020	Sep 4, 2020	Sep 3, 2020	Sep 4, 2020 Sep 3, 2020	MDS	44,845.00	44,845.00	42,160.50	42,160.50	N/A	N/A
50203990	Procurement of Printer and Consumables for College Secretary Office - Talisay Campus	Board Secretary Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Sep 8, 2020	N/A	N/A	Sep 8, 2020	Sep 15, 2020	Sep 16, 2020	Sep 21, 2020	Sep 22, 2020 Sep 21, 2020	MDS	11,300.00	11,300.00	10,775.00	10,775.00	N/A	N/A
50203080	Procurement of Various Medical, Dental and Laboratory Supplies for Dental Office use - Talisay Campus	Dental Office - Talisay Campus	NP - Small Value Procurement	N/A	Sep 8, 2020	N/A	N/A	Sep 11, 2020	N/A	N/A	Sep 24, 2020	Sep 28, 2020	Sep 29, 2020	Oct 22, 2020	Oct 23, 2020 Oct 22, 2020	MDS	50,501.20	50,501.20	48,210.00	48,210.00	N/A	N/A
50211990	Procurement of Soil Testing Bore Holes for the Upgrading of Post Harvest Laboratory into Two-Storey Fishery Technology Lab. Bldg. (Phase 2) and Conversion/Upgrading of Motor Pool into Crime Laboratory - Binabagan Campus	PPDM - Binabagan Campus	NP - Small Value Procurement	N/A	Sep 22, 2020	N/A	N/A	Sep 28, 2020	N/A	N/A	Sep 29, 2020	Oct 2, 2020	Oct 3, 2020	Oct 15, 2020	Oct 15, 2020 Oct 15, 2020	MDS	164,000.00	164,000.00	110,000.00	110,000.00	N/A	N/A
50213060	Procurement of Labor and Materials for the Transfer of Ceiling Mounted Air-Conditioning Unit from Old Property Office to New Property Office Building - Talisay Campus	Supply and Property Management Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 15, 2020	N/A	N/A	Sep 22, 2020	Sep 23, 2020	Sep 24, 2020	Sep 25, 2020	Sep 25, 2020 Sep 25, 2020	MDS	10,000.00	10,000.00	9,500.00	9,500.00	N/A	N/A
50213080	Procurement of Steering Pump and Valve Cover for Repair and Maintenance of ISUZU Crosswind SGK-827 - Talisay Campus	Driver - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 15, 2020	N/A	N/A	Sep 17, 2020	Sep 21, 2020	Sep 22, 2020	Sep 22, 2020	Sep 23, 2020 Sep 22, 2020	MDS	22,000.00	22,000.00	20,800.00	20,800.00	N/A	N/A
50213060	Procurement of Labor and Materials for the Car Tint (Magic Tint) of ISUZU Crosswind SJL-141 - Fortune Towne Campus	Executive Director's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 15, 2020	N/A	N/A	Sep 17, 2020	Sep 21, 2020	Sep 22, 2020	Sep 25, 2020	Sep 25, 2020 Sep 25, 2020	MDS	3,500.00	3,500.00	3,350.00	3,350.00	N/A	N/A

60203010	Procurement of Various Office Supplies for 3rd Quarter of the Four Campuses	Four Campuses	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Sep 10, 2020	N/A	N/A	Sep 16, 2020	N/A	N/A	Sep 21, 2020	Sep 25, 2020	Sep 26, 2020	Sep 26, 2020	Sep 25, 2020	Sep 25, 2020	MDS	192,770.00	192,770.00	180,115.00	180,115.00	N/A	N/A
60213040	Procurement of Labor and Materials for the Improvement of Board Secretary's Office - Talisay Campus	Board Secretary Office - Talisay Campus	NP - Small Value Procurement	N/A	Sep 11, 2020	N/A	N/A	Sep 18, 2020	N/A	N/A	Sep 29, 2020	Oct 5, 2020	Oct 6, 2020	Oct 11, 2020	Oct 11, 2020	Oct 11, 2020	MDS	244,695.91	244,695.91	221,804.42	221,804.42	N/A	N/A
60203990	Procurement of CHMSC Logo Maker for President's Office - Talisay Campus	President's Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 16, 2020	N/A	N/A	Sep 16, 2020	Sep 17, 2020	Sep 18, 2020	Sep 21, 2020	Sep 22, 2020	Sep 21, 2020	MDS	11,160.00	11,160.00	9,500.00	9,500.00	N/A	N/A
10605010	Procurement of Sewing Machine for the Implementation of Seminar-Workshop on Dressmaking - Binalbagan Campus	Extension Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 25, 2020	N/A	N/A	Oct 6, 2020	Oct 14, 2020	Oct 15, 2020	Oct 14, 2020	Oct 15, 2020	Oct 14, 2020	STF	36,000.00	36,000.00	34,497.00	34,497.00	N/A	N/A
60212990	Procurement of Labor and Materials for Disinfection of Vehicles and Offices - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 25, 2020	N/A	N/A	Sep 29, 2020	Oct 2, 2020	Oct 3, 2020	Dec 9, 2020	Feb 26, 2021	Feb 24, 2021	STF	49,000.00	49,000.00	34,777.95	34,777.95	N/A	N/A
60213050	Procurement of Maintenance Free Battery for the Generator Set - Talisay Campus	Supply and Property Management Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 18, 2020	N/A	N/A	Sep 22, 2020	Sep 23, 2020	Sep 24, 2020	Sep 24, 2020	Sep 25, 2020	Sep 24, 2020	MDS	3,500.00	3,500.00	3,480.00	3,480.00	N/A	N/A
10607010	Procurement of Chairs and Conference Table for VPAA Office and Conference Room - Talisay Campus	VPAA Office - Talisay Campus	NP - Small Value Procurement	N/A	Sep 17, 2020	N/A	N/A	Sep 23, 2020	N/A	N/A	Sep 29, 2020	Oct 2, 2020	Oct 3, 2020	Oct 16, 2020	Oct 19, 2020	Oct 16, 2020	STF	77,800.00	77,800.00	76,000.00	76,000.00	N/A	N/A
60299030	Procurement of Accommodation and Venue for the Implementation of Tilapia Production and Management to brgy. Minoan, Murcia Phase 2, Tilapia Hatchery and Grow Out Operation on October 29-30, 2020	Extension Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 15, 2020	N/A	N/A	Oct 19, 2020	Oct 27, 2020	Oct 28, 2020	Oct 30, 2020	Nov 10, 2020	Nov 10, 2020	MDS	9,800.00	9,800.00	9,500.00	9,500.00	N/A	N/A
60299030	Procurement of Accommodation and Venue for the Implementation of Tilapia Production and Management to DAPFA of Brgy. Damulan - Hinobe-en, Negros Occidental Phase 1: Tilapia Broodstock Management Operation on November 26-27, 2020	Extension Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 16, 2020	N/A	N/A	Oct 19, 2020	Nov 16, 2020	Nov 17, 2020	Nov 27, 2020	Nov 27, 2020	Nov 27, 2020	MDS	9,800.00	9,800.00	9,800.00	9,800.00	N/A	N/A
60203220	Procurement of Various Textbooks for College Library References - Binalbagan Campus	College Library - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 29, 2020	N/A	N/A	Oct 6, 2020	Oct 23, 2020	Oct 24, 2020	Nov 20, 2020	Nov 20, 2020	Nov 20, 2020	MDS	52,638.00	52,638.00	52,488.00	52,488.00	N/A	N/A
60213040	Procurement of Labor and Materials for Engineering and Technology Green Building (ETGB) Ceiling Light Conversion to LED Light (Ground Floor Dining Hall) - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 30, 2020	N/A	N/A	Oct 7, 2020	Oct 14, 2020	Oct 15, 2020	Dec 1, 2020	Dec 2, 2020	Dec 1, 2020	MDS	193,240.64	193,240.64	172,488.44	172,488.44	N/A	N/A
60213060	Procurement of Power Window Switch of ISUZU Sportivo (SUL-143) - Talisay Campus	Driver - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Sep 29, 2020	N/A	N/A	Oct 1, 2020	Oct 5, 2020	Oct 6, 2020	Oct 26, 2020	Oct 26, 2020	Oct 26, 2020	MDS	21,950.00	21,950.00	21,600.00	21,600.00	N/A	N/A
10607010	Procurement of Various Furniture for Alumni Office use - Talisay Campus	Alumni Office - Talisay Campus	NP - Small Value Procurement	N/A	Sep 25, 2020	N/A	N/A	Oct 2, 2020	N/A	N/A	Oct 6, 2020	Oct 14, 2020	Oct 15, 2020	Nov 17, 2020	Nov 18, 2020	Nov 17, 2020	STF	51,480.00	51,480.00	31,350.00	31,350.00	N/A	N/A
60203990	Procurement of Printer, Common Computer Supplies and Consumables for Alumni Office - Talisay Campus	Alumni Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Sep 30, 2020	N/A	N/A	Oct 6, 2020	Oct 14, 2020	Oct 15, 2020	Oct 21, 2020	Oct 21, 2020	Oct 21, 2020	STF	38,098.36	38,098.36	25,845.00	25,845.00	N/A	N/A
60203010	Procurement of Various Common use Supplies for Alumni Office use - Talisay Campus	Alumni Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Oct 7, 2020	N/A	N/A	Oct 13, 2020	Oct 16, 2020	Oct 17, 2020	Oct 28, 2020	Oct 30, 2020	Oct 29, 2020	STF	30,519.00	30,519.00	20,411.00	20,411.00	N/A	N/A
60203990	Procurement of Coffee Boiler for Technology Bazaar/Pasalubong Center - Talisay Campus	Business Affairs Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 9, 2020	N/A	N/A	Oct 13, 2020	Oct 16, 2020	Oct 17, 2020	Oct 20, 2020	Oct 21, 2020	Oct 20, 2020	MDS	12,000.00	12,000.00	11,900.00	11,900.00	N/A	N/A

50203990	Procurement of Humidifier Machine for Four (4) Campuses	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 8, 2020	N/A	N/A	Oct 13, 2020	Oct 14, 2020	Oct 15, 2020	Oct 28, 2020	Oct 28, 2020	Oct 28, 2020	MDS	49,500.00	49,500.00	49,275.00	49,275.00	N/A	N/A
50203990	Procurement of Hard Disk Drive with Installation for DRRM Office - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 7, 2020	N/A	N/A	Oct 14, 2020	Oct 19, 2020	Oct 20, 2020	Oct 26, 2020	Oct 27, 2020	Oct 26, 2020	MDS	8,500.00	8,500.00	7,590.00	7,590.00	N/A	N/A
50203990	Procurement of Germicidal Light with Installation and Training - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 7, 2020	N/A	N/A	Oct 13, 2020	Oct 19, 2020	Oct 20, 2020	Oct 30, 2020	Nov 3, 2020	Oct 30, 2020	MDS	48,300.00	48,300.00	48,068.50	48,068.50	N/A	N/A
50203990	Procurement of Disinfection/Fog Atomization with Installation - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 7, 2020	N/A	N/A	Oct 13, 2020	Oct 19, 2020	Oct 20, 2020	Nov 4, 2020	Nov 5, 2020	Nov 4, 2020	MDS	49,500.00	49,500.00	49,252.50	49,252.50	N/A	N/A
50213040	Procurement of Siphoning of Septic Tank at ICT, CH & RH Building - Fortune Towne Campus	Executive Director's Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 14, 2020	N/A	N/A	Oct 19, 2020	Oct 22, 2020	Oct 23, 2020	Oct 23, 2020	Oct 25, 2020	Oct 23, 2020	MDS	24,000.00	24,000.00	23,700.00	23,700.00	N/A	N/A
50213040	Procurement of Labor and Materials for Cleaning and Decorating of LSAB and Back Drainage and Rehabilitation of Abandoned Canal - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Oct 7, 2020	N/A	N/A	Oct 15, 2020	N/A	N/A	Nov 6, 2020	Nov 10, 2020	Nov 12, 2020	Dec 1, 2020	Dec 1, 2020	Dec 2, 2020	MDS	152,054.84	152,054.84	124,843.04	124,843.04	N/A	N/A
50213040	Procurement of Various Maintenance Power Tools for PPDM - Fortune Towne Campus	PPDM - Fortune Towne Campus	NP - Small Value Procurement	N/A	Oct 7, 2020	N/A	N/A	Oct 14, 2020	N/A	N/A	Oct 20, 2020	Oct 22, 2020	Oct 23, 2020	Nov 19, 2020	Dec 3, 2020	Dec 2, 2020	MDS	75,000.00	75,000.00	73,523.12	73,523.12	N/A	N/A
50203220	Procurement of Philippine E Journal (PEJ) Premium and IGI Infoc Journals for Reference and Instruction Purposes by the College Students and Faculty and COPC Compliance - Four (4) Campuses	College Library - Four (4) Campuses	NP - Small Value Procurement	N/A	Oct 9, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 20, 2020	Nov 27, 2020	Nov 27, 2020	Feb 8, 2021	Feb 9, 2021	Feb 8, 2021	STF	900,400.00	900,400.00	900,400.00	900,400.00	N/A	N/A
50213040	Procurement of Labor and Materials for Proposed Fence Rehabilitation - Fortune Towne Campus	PPDM - Fortune Towne Campus	NP - Small Value Procurement	N/A	Oct 9, 2020	N/A	N/A	Oct 20, 2020	N/A	N/A	Oct 26, 2020	Nov 4, 2020	Nov 10, 2020	Nov 25, 2020	Nov 26, 2020	Nov 27, 2020	MDS	69,959.27	69,959.27	58,888.16	58,888.16	N/A	N/A
50202010	Procurement of Foods and Beverages for the Seminar-Workshop on Food Preparation and Handling, Packaging, Labeling, Production and Marketing - Binalbagan Campus	Extension Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 19, 2020	N/A	N/A	Oct 22, 2020	Oct 28, 2020	Oct 29, 2020	Nov 24, 2020	Nov 24, 2020	Nov 24, 2020	MDS	17,600.00	17,600.00	17,600.00	17,600.00	N/A	N/A
50202010	Procurement of Printer Consumables and Paper, Multi-Purpose for the Implementation of Extension Projects under the Sectors Program - Talisay Campus	Extension Services Program - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Oct 27, 2020	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 17, 2020	Nov 17, 2020	Nov 17, 2020	MDS	6,520.00	6,520.00	6,065.00	6,065.00	N/A	N/A
10605010	Procurement of Underwater Camera and GPSMAP 64SC for the Conduct of the Research Abundance and Diversity of Sea Grass Species in Selected Coastal Zones in Sagay City, Neg. Occ.	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Oct 17, 2020	N/A	N/A	Oct 27, 2020	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 17, 2020	Nov 18, 2020	Nov 20, 2020	STF	77,050.00	77,050.00	76,900.00	76,900.00	N/A	N/A
50203080	Procurement of Various Medical Supplies to Comply with Health Protocols for the Conduct of Extension Activities - Talisay Campus	Extension Services Program - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 20, 2020	N/A	N/A	Oct 22, 2020	Oct 28, 2020	Oct 27, 2020	Oct 27, 2020	Oct 28, 2020	Oct 27, 2020	MDS	49,510.00	49,510.00	38,260.00	38,260.00	N/A	N/A
50203010	Procurement of Certificate Holder, etc for the Distribution of Certificates to Institutional Partners of CHMSC for Pasidungog 2020 - Talisay Campus	Center of External Affairs Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 27, 2020	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 10, 2020	Nov 11, 2020	Nov 10, 2020	MDS	41,630.72	41,630.72	41,000.00	41,000.00	N/A	N/A
50213060	Procurement of Various Materials for Repair and Maintenance of ISUZU Crosswind (SJL-141) - Fortune Towne Campus	Driver - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 21, 2020	N/A	N/A	Oct 22, 2020	Oct 27, 2020	Oct 28, 2020	Nov 11, 2020	Nov 13, 2020	Nov 11, 2020	MDS	25,560.00	25,560.00	15,700.00	15,700.00	N/A	N/A
50203990	Procurement of Computer Continuous Forms for Payroll Purposes - Talisay Campus	HRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 23, 2020	N/A	N/A	Oct 27, 2020	Oct 30, 2020	Oct 31, 2020	Nov 6, 2020	Nov 9, 2020	Nov 8, 2020	MDS	37,200.00	37,200.00	37,020.00	37,020.00	N/A	N/A

50203080	Procurement of Various Science Laboratory Supplies for COPC Compliance of College of Arts and Sciences - Talisay Campus	College of Arts and Sciences - Talisay Campus	NP - Small Value Procurement	N/A	Oct 17, 2020	N/A	N/A	Oct 27, 2020	N/A	N/A	Nov 4, 2020	Nov 9, 2020	Nov 10, 2020	Dec 14, 2020	Dec 15, 2020 Dec 14, 2020	STF	65,720.00	65,720.00	52,366.00	52,366.00	N/A	N/A
10605110	Procurement of Human Skeleton, Microscope, etc. for COPC Compliance of College of Arts and Sciences - Talisay Campus	College of Arts and Sciences - Talisay Campus	NP - Small Value Procurement	N/A	Oct 17, 2020	N/A	N/A	Oct 27, 2020	N/A	N/A	Oct 30, 2020	Nov 9, 2020	Nov 10, 2020	Nov 26, 2020	Dec 29, 2020 Dec 29, 2020	STF	274,550.00	274,550.00	199,850.00	199,850.00	N/A	N/A
50203080	Procurement of Personal Protective Equipment (PPE) Suit to be used by the Disinfection Team During Disinfection - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 27, 2020	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 18, 2020	Nov 19, 2020 Nov 18, 2020	MDS	21,000.00	21,000.00	16,674.00	16,674.00	N/A	N/A
50203990	Procurement of Disinfecting Mats for Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 10, 2020	Nov 10, 2020 Nov 10, 2020	MDS	48,200.00	48,200.00	43,870.00	43,870.00	N/A	N/A
50203080	Procurement of Automatic Blood Pressure Monitor and Pulse Oximeter for Safety, Protection and COVID-19 Prevention - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Nov 3, 2020	Nov 9, 2020	Nov 10, 2020	Nov 10, 2020	Nov 11, 2020 Nov 10, 2020	MDS	7,000.00	7,000.00	6,200.00	6,200.00	N/A	N/A
50213050	Procurement of Re-Winding or Repair of Fan Motor for 2HP Window Type Air-Conditioning Unit at College of Education Office - Talisay Campus	College of Education - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 26, 2020	N/A	N/A	Oct 29, 2020	Nov 6, 2020	Nov 7, 2020	Nov 19, 2020	Nov 20, 2020 Nov 19, 2020	MDS	4,000.00	4,000.00	3,800.00	3,800.00	N/A	N/A
50213050	Procurement of Labor, Materials and Commissioning for Repair of One (1) Unit Floor Mounted, Split Type Air-Conditioning Unit at Finance Office - Talisay Campus	Finance Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 26, 2020	N/A	N/A	Oct 29, 2020	Nov 6, 2020	Nov 7, 2020	Nov 21, 2020	Nov 27, 2020 Dec 1, 2020	MDS	38,000.00	38,000.00	37,000.00	37,000.00	N/A	N/A
50205030	Procurement of Mobile Data Allocation for Smart and Globe to Provide Continuous Flexible Education at Home for Faculty on Their Online Classes during this COVID-19	ICT Director - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 17, 2020	Nov 6, 2020	Dec 7, 2020	Feb 24, 2021	Feb 24, 2021 Feb 24, 2021	STF	1,443,639.00	1,443,639.00	1,442,511.00	1,442,511.00	N/A	N/A
50203980	Procurement of Fan Belt for the Service Elevator at Administrative Building - Talisay Campus	Supply and Property Management Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 21, 2020	N/A	N/A	Oct 21, 2020	Oct 26, 2020	Oct 27, 2020	Nov 20, 2020	Nov 20, 2020 Nov 20, 2020	MDS	5,000.00	5,000.00	5,000.00	5,000.00	N/A	N/A
50203110	Procurement of Various Electrical Supplies and Materials for Instructional use of Electrical Technology Students - Talisay Campus	CIT-Electrical Technology - Talisay Campus	NP - Small Value Procurement	N/A	Oct 24, 2020	N/A	N/A	Nov 16, 2020	N/A	N/A	Nov 18, 2020	Nov 26, 2020	Nov 27, 2020	Dec 22, 2020	Dec 23, 2020 Dec 22, 2020	MDS	397,311.00	397,311.00	396,047.50	396,047.50	N/A	N/A
50203110	Procurement of Various Supplies and Materials for RAC Instructional use - Talisay Campus	CIT - RAC - Talisay Campus	NP - Small Value Procurement	N/A	Oct 24, 2020	N/A	N/A	Nov 9, 2020	N/A	N/A	Nov 9, 2020	Nov 12, 2020	Nov 13, 2020	Nov 26, 2020	Nov 27, 2020 Nov 26, 2020	MDS	156,228.00	156,228.00	153,990.00	153,990.00	N/A	N/A
50203990	Procurement of Common Computer Supplies and Consumables and Common Office Supplies for Various Meetings of the College - Talisay Campus	President's Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Oct 24, 2020	N/A	N/A	Nov 4, 2020	N/A	N/A	Nov 11, 2020	Nov 16, 2020	Nov 17, 2020	Dec 18, 2020	Dec 21, 2020 Dec 18, 2020	MDS	79,863.89	79,863.89	71,220.00	71,220.00	N/A	N/A
50213080	Procurement of Labor and Materials for the Repair and Maintenance of Evaporator of ISUZU Crosswind (SUJ-103) - Binalbagan Campus	Driver - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 26, 2020	N/A	N/A	Oct 29, 2020	Nov 6, 2020	Nov 7, 2020	Nov 9, 2020	Nov 10, 2020 Nov 9, 2020	MDS	10,000.00	10,000.00	9,500.00	9,500.00	N/A	N/A
50203990	Procurement of Printer Ink for Alumni Office use - Talisay Campus	Alumni Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Oct 29, 2020	N/A	N/A	Nov 3, 2020	Nov 9, 2020	Nov 10, 2020	Dec 2, 2020	Dec 2, 2020 Dec 3, 2020	STF	3,478.00	3,478.00	2,600.00	2,600.00	N/A	N/A
50203080	Procurement of First Aid Kit/First Aid Cabinet for DRRM Office - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	Oct 24, 2020	N/A	N/A	Nov 4, 2020	N/A	N/A	Nov 9, 2020	Nov 11, 2020	Nov 12, 2020	Nov 28, 2020	Nov 27, 2020 Nov 26, 2020	MDS	150,000.00	150,000.00	121,000.00	121,000.00	N/A	N/A
10605110	Procurement of Various Forensic Chemistry Equipment and Magnifying Glass for COPC Compliance of Criminology Dept. - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	30,439.00	30,439.00	23,686.00	23,686.00	N/A	N/A



50203110	Procurement of Arch File Folders, etc. for Instructional use - Binalbagan Campus	Binalbagan Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Oct 28, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	STF	364,920.00	364,920.00	295,200.00	295,200.00	N/A	N/A
50203010	Procurement of Various Common use Supplies for Instructional use - Binalbagan Campus	Binalbagan Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Oct 29, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Jan 16, 2021	Jan 18, 2021	Jan 16, 2021	STF	109,790.04	109,790.04	107,955.00	107,955.00	N/A	N/A
50203080	Procurement of Various Science Laboratory Supplies and Materials for CQPC, Accreditation and Student Experiment - Binalbagan Campus	Binalbagan Campus	NP - Small Value Procurement	N/A	Oct 29, 2020	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 26, 2020	Dec 7, 2020	Dec 7, 2020	Jan 7, 2021	Jan 8, 2021	Jan 8, 2021	STF	88,505.00	88,505.00	87,955.00	87,955.00	N/A	N/A
50203990	Procurement of Various Common Computer Supplies and Consumables for College of Fisheries - Binalbagan Campus	College of Fisheries - Binalbagan Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Oct 29, 2020	N/A	N/A	Oct 30, 2020	N/A	N/A	Nov 16, 2020	Nov 20, 2020	Nov 21, 2020	Dec 15, 2020	Dec 15, 2020	Dec 16, 2020	STF	51,740.00	51,740.00	51,400.00	51,400.00	N/A	N/A
50203110	Procurement of Oxygen and Nitrogen Tank Refill for Instructional use of RAC Technology - Talisay Campus	RAC Technology - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 29, 2020	N/A	N/A	Nov 3, 2020	Nov 11, 2020	Nov 12, 2020	Nov 26, 2020	Nov 27, 2020	Nov 26, 2020	MDS	8,040.00	8,040.00	2,500.00	2,500.00	N/A	N/A
50203110	Procurement of Various Hardware Supplies and Materials for RAC Instructional use - Talisay Campus	CIT-RAC - Talisay Campus	NP - Small Value Procurement	N/A	Oct 24, 2020	N/A	N/A	Oct 30, 2020	N/A	N/A	Nov 11, 2020	Nov 13, 2020	Nov 14, 2020	Nov 17, 2020	Nov 18, 2020	Nov 17, 2020	MDS	152,220.00	152,220.00	122,586.00	122,586.00	N/A	N/A
50203110	Procurement of Electric Stove for CQPC, Accreditation and Student Experiment use - Binalbagan Campus	College of Fisheries - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 30, 2020	N/A	N/A	Nov 6, 2020	Nov 11, 2020	Nov 12, 2020	Nov 16, 2020	Nov 17, 2020	Nov 16, 2020	STF	10,000.00	10,000.00	4,850.00	4,850.00	N/A	N/A
10605030	Procurement of Single Lens Reflex (SLR) Camera for Criminology CQPC Compliance - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Two Failed Biddings (Sec. 53.1)	N/A	Oct 29, 2020	N/A	N/A	Nov 6, 2020	N/A	N/A	Nov 16, 2020	Nov 20, 2020	Nov 21, 2020	Nov 27, 2020	Dec 1, 2020	Nov 27, 2020	STF	54,000.00	54,000.00	39,000.00	39,000.00	N/A	N/A
50203210	Procurement of Two Way Radio for Criminology Laboratory CQPC Compliance - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Two Failed Biddings (Sec. 53.1)	N/A	Oct 29, 2020	N/A	N/A	Nov 11, 2020	N/A	N/A	Nov 16, 2020	Nov 20, 2020	Nov 21, 2020	Dec 1, 2020	Dec 2, 2020	Dec 2, 2020	STF	50,000.00	50,000.00	32,000.00	32,000.00	N/A	N/A
50203110	Procurement of Judo Puzzle Mats for Criminology CQPC Compliance - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Two Failed Biddings (Sec. 53.1)	N/A	Oct 30, 2020	N/A	N/A	Nov 11, 2020	N/A	N/A	Nov 16, 2020	Nov 16, 2020	Nov 16, 2020	Dec 29, 2020	Dec 29, 2020	Dec 29, 2020	STF	197,120.00	197,120.00	187,740.00	187,740.00	N/A	N/A
10605020	Procurement of One (1) Unit Air-conditioning Unit, Floor Mounted Split Type for BAC Bidding Room Talisay Campus	Procurement Management Office - Talisay Campus	NP - Small Value Procurement	N/A	Oct 29, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 16, 2020	Nov 18, 2020	Nov 19, 2020	Nov 23, 2020	Nov 24, 2020	Nov 23, 2020	STF	130,000.00	130,000.00	127,000.00	127,000.00	N/A	N/A
50203990	Procurement of Rice, Noodles and Sardines for Gift Packs for the Implementation of Savers Program - Binalbagan Campus	Extension Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Oct 29, 2020	N/A	N/A	Oct 30, 2020	Nov 6, 2020	Nov 7, 2020	Nov 6, 2020	Nov 9, 2020	Nov 9, 2020	STF	27,450.00	27,450.00	23,633.25	23,633.25	N/A	N/A
50203220	Procurement of Various Textbooks for CQPC and Accreditation Requirements - Ajijs Campus	College Library - Ajijs Campus	NP - Small Value Procurement	N/A	Oct 30, 2020	N/A	N/A	Nov 6, 2020	N/A	N/A	Nov 11, 2020	Nov 18, 2020	Nov 19, 2020	Dec 7, 2020	Dec 11, 2020	Dec 11, 2020	STF	331,445.00	331,445.00	329,758.00	329,758.00	N/A	N/A
50203220	Procurement of Various Books for College Library References and CQPC and Accreditation Requirements - Ajijs Campus	College Library - Ajijs Campus	NP - Small Value Procurement	N/A	Oct 30, 2020	N/A	N/A	Nov 6, 2020	N/A	N/A	Nov 12, 2020	Nov 19, 2020	Dec 19, 2020	Dec 10, 2020	Dec 10, 2020	Dec 10, 2020	STF	560,616.00	560,616.00	548,290.00	548,290.00	N/A	N/A
50203220	Procurement of Various Textbooks for CQPC and Accreditation Requirements - College Library, Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 17, 2020	Nov 25, 2020	Nov 26, 2020	Dec 7, 2020	Dec 10, 2020	Dec 9, 2020	STF	988,055.00	988,055.00	968,556.00	968,556.00	N/A	N/A
50203220	Procurement of Various Textbooks for Reference and CQPC Compliance of CBMA Programs - College Library, Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 11, 2020	N/A	N/A	Nov 16, 2020	Nov 20, 2020	Nov 21, 2020	Dec 10, 2020	Dec 10, 2020	Dec 11, 2020	STF	298,104.00	298,104.00	296,408.00	296,408.00	N/A	N/A

50213060	Procurement of Tires and Various Supplies and Materials for Repair and Maintenance of (SLZU Crosswind (SJL-141) - Fortune Towne Campus	Driver - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 19, 2020	N/A	N/A	Nov 20, 2020	Nov 25, 2020	Nov 26, 2020	Dec 9, 2020	Dec 10, 2020 Dec 9, 2020	MDS	60,300.00	60,300.00	28,510.00	28,510.00	N/A	N/A
50213050	Procurement of Battery and Various Supplies and Materials for Repair and Maintenance of Generator Set - Aljls Campus	Executive Director's Office - Aljls Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 19, 2020	N/A	N/A	Nov 23, 2020	Nov 28, 2020	Nov 29, 2020	Dec 3, 2020	Dec 7, 2020 Dec 7, 2020	STF	90,370.00	90,370.00	86,940.00	86,940.00	N/A	N/A
50211990	Procurement of Inspection and Evaluation of Loads of the Electrical System - Binalbagan Campus	PPDM - Binalbagan Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 25, 2020	Dec 7, 2020	Dec 8, 2020	Dec 21, 2020	Dec 21, 2020 Dec 21, 2020	STF	50,176.00	50,176.00	44,800.00	44,800.00	N/A	N/A
50203990	Procurement of Dispenser for Finance and Cashier's Office use - Talisay Campus	Finance and Cashier's Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 11, 2020	N/A	N/A	Nov 16, 2020	Nov 19, 2020	Nov 19, 2020	Nov 23, 2020	Nov 23, 2020 Nov 23, 2020	MDS	20,000.00	20,000.00	13,000.00	13,000.00	N/A	N/A
50203110	Procurement of Various Hardware Supplies for Instructional use of RAC Technology - Talisay Campus	RAC Technology - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 18, 2020	Nov 28, 2020	Nov 27, 2020	Dec 4, 2020	Dec 4, 2020 Dec 4, 2020	MDS	40,688.00	40,688.00	21,820.00	21,820.00	N/A	N/A
50299020	Procurement of Publication of Infoedge, Special Issue for Information Dissemination of Library's Resources Services and Activities - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 19, 2020	N/A	N/A	Nov 24, 2020	Nov 30, 2020	Dec 1, 2020	Feb 15, 2021	Feb 17, 2021 Feb 18, 2021	STF	20,000.00	20,000.00	19,900.00	19,900.00	N/A	N/A
50203990	Procurement of Various Electrical Supplies for AACCLUP Requirements Compliance - Binalbagan Campus		NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 13, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 10, 2020	Dec 11, 2020 Dec 10, 2020	STF	12,570.00	12,570.00	9,236.00	9,236.00	N/A	N/A
50203990	Procurement of Printer and Consumables for President's Office - Talisay Campus	President's Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 19, 2020	Nov 25, 2020	Nov 26, 2020	Dec 1, 2020	Dec 2, 2020 Dec 1, 2020	STF	9,500.00	9,500.00	9,500.00	9,500.00	N/A	N/A
50203990	Procurement of Printer and Consumables for DRRM Office - Talisay Campus	DRRM Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Nov 19, 2020	N/A	N/A	Nov 23, 2020	Nov 28, 2020	Nov 29, 2020	Dec 1, 2020	Dec 3, 2020 Dec 2, 2020	STF	19,960.00	19,960.00	19,960.00	19,960.00	N/A	N/A
10605110	Procurement High Volume Excusator for Prevention of Acquiring COVID-19 and Other Viral Infection in the Campus - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 5, 2021	Jan 5, 2021 Jan 5, 2021	STF	44,786.82	44,786.82	44,650.00	44,650.00	N/A	N/A
10605030	Procurement of One (1) Unit Document Scanner for COPC, Accreditation and Library Services use - Aljls Campus	College Library - Aljls Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 19, 2020	Nov 25, 2020	Nov 28, 2020	Dec 29, 2020	Jan 6, 2021 Jan 4, 2021	STF	70,000.00	70,000.00	69,990.00	69,990.00	N/A	N/A
10605030	Procurement of One (1) Unit Document Scanner for COPC, Accreditation and Library Services use - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 29, 2020	Jan 5, 2021 Jan 4, 2021	STF	70,000.00	70,000.00	69,990.00	69,990.00	N/A	N/A
10605030	Procurement of Eight (8) Units Document Scanner for Uploading of Relevant Documents for ISO Certification and AACCLUP Accreditation - Talisay Campus	Quality Assurance and Accreditation Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 18, 2020	N/A	N/A	Dec 4, 2020	Dec 11, 2020	Dec 12, 2020	Dec 28, 2020	Dec 29, 2020 Dec 28, 2020	STF	280,000.00	280,000.00	231,200.00	231,200.00	N/A	N/A
50203220	Procurement of Various Textbooks for References of CBMA Undergraduate Programs - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 11, 2020	N/A	N/A	Nov 16, 2020	Nov 18, 2020	Nov 19, 2020	Nov 27, 2020	Nov 27, 2020 Nov 27, 2020	STF	107,635.00	107,635.00	101,605.00	101,605.00	N/A	N/A
50203990	Procurement of Emergency Light Lamp, Rechargeable T12 with Installation for Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 27, 2020	N/A	N/A	Dec 1, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Dec 14, 2020	Dec 15, 2020 Dec 15, 2020	MDS	75,000.00	75,000.00	73,450.00	73,450.00	N/A	N/A
50203080	Procurement of Thermal Scanner (Temperature Check) Non-Contact with Automatic Alcohol Dispenser (with Stand) for Collegewide	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 18, 2020	Nov 25, 2020	Nov 26, 2020	Dec 1, 2020	Dec 2, 2020 Dec 1, 2020	MDS	49,600.00	49,600.00	45,440.00	45,440.00	N/A	N/A

60203080	Procurement of Acrylic Barrier Shield/Acrylic Table Shield with Installation - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 20, 2020	N/A	N/A	Nov 20, 2020	Nov 25, 2020	Nov 26, 2020	Dec 7, 2020	Dec 9, 2020 Dec 7, 2020	MDS	50,000.00	50,000.00	50,000.00	50,000.00	N/A	N/A
60213040	Procurement of Labor and Materials for the Replacement of Hallways/Corridors Ceiling, Roof Eaves, Senepa and Gutter of Various Offices - Binalbagan Campus	PPDM - Binalbagan Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 16, 2020	N/A	N/A	Nov 20, 2020	Nov 23, 2020	Nov 26, 2020	Dec 9, 2020	Dec 18, 2020 Dec 18, 2020	MDS	498,972.49	498,972.49	408,990.62	408,990.62	N/A	N/A
10607010	Procurement of Various Furniture and Fixtures for Library Office - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Nov 7, 2020	N/A	N/A	Nov 20, 2020	N/A	N/A	Nov 23, 2020	Dec 7, 2020	Dec 8, 2020	Dec 18, 2020	Dec 29, 2020 Dec 29, 2020	STF	225,100.00	225,100.00	198,500.00	198,500.00	N/A	N/A
60203010	Procurement of Various Common Office and Janitorial Supplies for College Library use - Talisay Campus	College Library - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 27, 2020	Dec 7, 2020	Dec 8, 2020	Jan 11, 2021	Jan 13, 2021 Jan 12, 2021	STF	40,872.30	40,872.30	34,838.00	34,838.00	N/A	N/A
60203990	Procurement of Various Consumables for the Printer of College Library - Talisay Campus	College Library - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Nov 15, 2020	N/A	N/A	N/A	N/A	N/A	CANCELLED - Due to Lower ABC.				STF	85,990.00	-	N/A	N/A	N/A	N/A	
60203990	Procurement of Paints and Bulb for College Library Office use - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 19, 2020	Nov 26, 2020	Nov 27, 2020	Dec 4, 2020	Dec 4, 2020 Dec 4, 2020	STF	7,640.00	7,640.00	6,042.00	6,042.00	N/A	N/A
60203080	Procurement of PH Meter, Refractometer, etc. for Laboratory Materials of Research and Development Unit - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 27, 2020	N/A	N/A	Dec 10, 2020	Dec 18, 2020	Dec 19, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	24,700.00	24,700.00	24,500.00	24,500.00	N/A	N/A
60203990	Procurement of Basin and PE Boxes for Research and Development Unit - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 10, 2020	Dec 11, 2020 Dec 10, 2020	MDS	9,800.00	9,800.00	7,675.00	7,675.00	N/A	N/A
60203990	Procurement of Diving Boots for Research and Development Unit - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 20, 2020	N/A	N/A	Nov 27, 2020	Dec 7, 2020	Dec 8, 2020	Dec 28, 2020	Dec 28, 2020 Dec 28, 2020	MDS	11,950.00	11,950.00	11,500.00	11,500.00	N/A	N/A
60203990	Procurement of Mixers/Blender and Weighing Scales for Research and Development Unit - Binalbagan Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 23, 2020	N/A	N/A	Dec 10, 2020	Dec 16, 2020	Dec 17, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	MDS	13,700.00	13,700.00	13,500.00	13,500.00	N/A	N/A
10605010	Procurement of Drill Press for Instructional use of Mechanical Technology - Talisay Campus	CIT - Mechanical - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 10, 2020	Dec 14, 2020 Dec 11, 2020	STF	43,200.00	43,200.00	15,847.00	15,847.00	N/A	N/A
60203110	Procurement of Various Sewing Supplies and Materials for Fashion and Apparel Instructional use - Talisay Campus	CIT - Garment Trade - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Nov 25, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Jan 6, 2021	Jan 8, 2021 Jan 7, 2021	STF	86,880.00	86,880.00	85,200.00	85,200.00	N/A	N/A
10605010	Procurement of Polisher and Vacuum Cleaner and Pump for RAC Instructional use - Talisay Campus	CIT - RAC - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Nov 23, 2020	N/A	N/A	Nov 26, 2020	Dec 9, 2020	Dec 10, 2020	Dec 16, 2020	Dec 16, 2020 Dec 16, 2020	STF	54,480.00	54,480.00	33,550.00	33,550.00	N/A	N/A
10605010	Procurement of Chest Type Freezer, Refrigerator and Working Table for Foods Trade Instructional use - Talisay Campus	CIT - Foods Trade - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Nov 20, 2020	N/A	N/A	Nov 23, 2020	Nov 28, 2020	Nov 29, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	403,200.00	403,200.00	347,220.00	347,220.00	N/A	N/A
60203110	Procurement of Argon, CO2, Oxygen and Acetylene for Instructional use of Mechanical Technology - Talisay Campus	CIT - Mechanical - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 23, 2020	Nov 28, 2020	Nov 29, 2020	Dec 29, 2020	Jan 4, 2021 Dec 29, 2020	STF	28,320.00	28,320.00	26,500.00	26,500.00	N/A	N/A
60203110	Procurement of Various Hardware Supplies for Mechanical Instructional use - Talisay Campus	CIT - Mechanical - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Dec 7, 2020	N/A	N/A	Dec 23, 2020	Dec 29, 2020	Dec 30, 2020	Jan 11, 2021	Jan 13, 2021 Jan 12, 2021	STF	101,637.60	101,637.60	80,381.00	80,381.00	N/A	N/A

50203110	Procurement of Acrylic Plastic Acetate for Instructional use of Mechanical Technology - Talisay Campus	Office and Mechanical Technology - Talisay Campus	CIT - Mechanical - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 16, 2020	Dec 17, 2020 Dec 16, 2020	STF	21,360.00	21,360.00	19,200.00	19,200.00	N/A	N/A
50203110	Procurement of Various Kitchen Tools and Supplies for Food Trade Instructional use - Talisay Campus	Kitchen Technology - Talisay Campus	CIT - Foods Trade - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Dec 11, 2020	N/A	N/A	Dec 18, 2020	Dec 23, 2020	Dec 24, 2020	Dec 29, 2020	Jan 8, 2021 Jan 7, 2021	STF	201,960.25	201,960.25	200,958.00	200,958.00	N/A	N/A
50203110	Procurement of Various Automotive Supplies for Instructional use - Talisay Campus	Automotive Technology - Talisay Campus	CIT - Automotive - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Dec 11, 2020	N/A	N/A	Dec 18, 2020	Dec 23, 2020	Dec 24, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	120,383.93	120,383.93	118,990.00	118,990.00	N/A	N/A
50203110	Procurement of Various Hand and Painting Materials for Automotive Instructional use - Talisay Campus	Automotive Technology - Talisay Campus	CIT - Automotive - Talisay Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Dec 11, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 13, 2021	Jan 18, 2021 Jan 14, 2021	STF	177,420.00	177,420.00	100,451.00	100,451.00	N/A	N/A
50203110	Procurement of Oxy-Acetylene Instructional use of Automotive Technology - Talisay Campus	Automotive Technology - Talisay Campus	CIT - Automotive - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 17, 2020	N/A	N/A	Nov 18, 2020	Nov 28, 2020	Nov 27, 2020	Nov 26, 2020	Dec 1, 2020 Nov 26, 2020	STF	3,360.00	3,360.00	1,830.00	1,830.00	N/A	N/A
50203980	Procurement of Printer for Replacement of Defective in the Cashier's Office - Fortune Towne Campus	Printer Technology - Fortune Towne Campus	Cashier's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 20, 2020	N/A	N/A	Nov 23, 2020	Nov 26, 2020	Nov 27, 2020	Dec 2, 2020	Dec 3, 2020 Dec 2, 2020	MDS	10,000.00	10,000.00	8,475.00	8,475.00	N/A	N/A
50203220	Procurement of Swivel Chair for Executive Director's Office - Fortune Towne Campus	Office Furniture - Fortune Towne Campus	Executive Director's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Dec 16, 2020	Dec 16, 2020 Dec 16, 2020	MDS	8,000.00	8,000.00	8,000.00	8,000.00	N/A	N/A
50203220	Procurement of Office Chair and Filing Cabinet for Research and Development Services - Talisay Campus	Office Furniture - Talisay Campus	Research and Development Services - Binalbagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Dec 8, 2020	Dec 18, 2020	Dec 19, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	MDS	37,800.00	37,800.00	32,375.00	32,375.00	N/A	N/A
50203980	Procurement of Two (2) ULV Cold Fogger Disinfectant for COVID-19 Prevention Offices - Talisay Campus	Disinfectant Technology - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 8, 2020	Dec 16, 2020	Dec 17, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	20,000.00	20,000.00	19,900.00	19,900.00	N/A	N/A
50213050	Procurement of Various Consumables of Photocopier at the College Library - Binalbagan Campus	College Library - Binalbagan Campus	College Library - Binalbagan Campus	Direct Contracting	N/A	N/A	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 18, 2020	Nov 25, 2020	Nov 26, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	36,646.00	36,646.00	36,646.00	36,646.00	N/A	N/A
50203110	Procurement of Uninterruptible Power Supply (UPS) for Instructional use - Talisay Campus	Power Supply - Talisay Campus	BSHM - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 28, 2020	Dec 9, 2020	Dec 10, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	STF	18,000.00	18,000.00	17,980.00	17,980.00	N/A	N/A
50203110	Procurement of M14 Rifle for ROTC Training Campus	Arms - Talisay Campus	ROTC - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 4, 2020	Dec 11, 2020	Dec 12, 2020	Dec 29, 2020	Jan 5, 2021 Dec 29, 2020	STF	84,000.00	84,000.00	84,000.00	84,000.00	N/A	N/A
50213050	Procurement of Consumable Photocopier of College of Fisheries - Binalbagan Campus	College of Fisheries - Binalbagan Campus	College of Fisheries - Binalbagan Campus	Direct Contracting	N/A	N/A	N/A	N/A	Nov 18, 2020	N/A	N/A	Nov 18, 2020	Nov 25, 2020	Nov 26, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	19,920.00	19,920.00	19,920.00	19,920.00	N/A	N/A
50203220	Procurement of Assorted Textbooks for Reference CBMA Graduate Program COPC Compliance - Fortune Towne Campus	Books - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	N/A	N/A	N/A	Jan 14, 2021	Jan 21, 2021	Jan 22, 2021	Feb 1, 2021	Feb 2, 2021 Feb 1, 2021	STF	170,138.00	170,138.00	165,557.00	165,557.00	N/A	N/A
50203980	Procurement of Various Supplies for Replacement Unserviceable Computer at the Library Office - Fortune Towne Campus	Office Supplies - Fortune Towne Campus	College Library - Fortune Towne Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Nov 20, 2020	N/A	N/A	Dec 14, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Feb 9, 2021	Feb 9, 2021 Feb 9, 2021	STF	54,640.00	54,640.00	53,860.00	53,860.00	N/A	N/A
10606030	Procurement of All in One Desktop Computers with Kensington Lock Security TV Set for COPC Compliance Psychology Laboratory - Talisay Campus	Computer and TV Set - Talisay Campus	College of Arts and Sciences - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Nov 30, 2020	N/A	N/A	Dec 21, 2020	Dec 29, 2020	Dec 30, 2020	Feb 15, 2021	Feb 17, 2021 Feb 16, 2021	STF	211,000.00	211,000.00	164,630.00	164,630.00	N/A	N/A

10605020	Procurement of One (1) Unit 4 in 1 Digital Copier with Automatic Document Feeder and Automatic Duplex Unit for the Reproduction of Documents Needed by the College Secretary Office for EXECOM, ADCO and other Meetings - Talisay Campus	College Secretary Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 21, 2020	Dec 29, 2020	Dec 30, 2020	Jan 26, 2021	Feb 1, 2021 Jan 26, 2021	STF	75,000.00	75,000.00	75,000.00	75,000.00	N/A	N/A
50203990	Procurement of Various IT Supplies for Quality Assurance and Accreditation Office use - Talisay Campus	Quality Assurance and Accreditation Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 30, 2020	N/A	N/A	Dec 4, 2020	Dec 11, 2020	Dec 12, 2020	Dec 28, 2020	Feb 8, 2021 Feb 8, 2021	STF	28,185.00	28,185.00	26,500.00	26,500.00	N/A	N/A
50203080	Procurement of Acrylic Barrier Shield/Acrylic Table Shield with Installation - Binalbagan Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 25, 2020	N/A	N/A	Dec 1, 2020	Dec 8, 2020	Dec 9, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	STF	48,400.00	48,400.00	42,700.00	42,700.00	N/A	N/A
50213050	Procurement of Drain Pump for Cassette Type Air-Conditioning Unit at OAA and Graduate Studies Offices - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 19, 2020	N/A	N/A	Nov 20, 2020	Nov 25, 2020	Nov 28, 2020	Dec 10, 2020	Dec 10, 2020 Dec 10, 2020	STF	20,000.00	20,000.00	18,500.00	18,500.00	N/A	N/A
10605030	Procurement of One (1) Unit DLP Projector for Quality Assurance and Accreditation Office - Talisay Campus	Quality Assurance and Accreditation Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 27, 2020	N/A	N/A	Nov 28, 2020	Dec 7, 2020	Dec 8, 2020	Dec 7, 2020	Dec 7, 2020 Dec 7, 2020	STF	20,700.00	20,700.00	19,000.00	19,000.00	N/A	N/A
10605030	Procurement of Acoustic Treatment Panel with Installation for Interactive Room 212 at LSA Building - Talisay Campus	College of Industrial Technology Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Nov 26, 2020	N/A	N/A	Dec 2, 2020	Dec 8, 2020	Dec 10, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	149,500.00	149,500.00	139,610.00	139,610.00	N/A	N/A
50203010	Procurement of Common Office and Other Supplies for the Conduct of Research Proposals - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 28, 2020	Dec 7, 2020	Dec 8, 2020	Dec 21, 2020	Dec 22, 2020 Dec 22, 2020	MDS	96,160.70	96,160.70	60,080.00	60,080.00	N/A	N/A
50203990	Procurement of Common Computer Supplies and Consumables for the Conduct of Research Proposals - Talisay Campus	Research and Development Services - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Nov 20, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 8, 2020	Dec 16, 2020	Dec 17, 2020	Dec 19, 2020	Dec 29, 2020 Dec 29, 2020	MDS	278,201.56	278,201.56	178,450.00	178,450.00	N/A	N/A
50203990	Procurement of Toner for Photocopier of Research Proposals of Research and Development Services - Talisay Campus	Research and Development Services - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 24, 2020	Nov 27, 2020	Nov 28, 2020	Dec 10, 2020	Dec 10, 2020 Dec 10, 2020	MDS	64,340.60	64,340.60	34,375.00	34,375.00	N/A	N/A
50203990	Procurement of Digital Weighing Scale for the Conduct of Research Proposals - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 7, 2020	N/A	N/A	Dec 12, 2020	Dec 18, 2020	Dec 19, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	MDS	9,750.00	9,750.00	9,720.00	9,720.00	N/A	N/A
50203990	Procurement of Vial Clear Glass, Surgical Gloves and Alcohol for the Conduct of Research Proposals - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 9, 2020	Dec 16, 2020	Dec 17, 2020	Dec 21, 2020	Dec 29, 2020 Dec 29, 2020	MDS	112,248.00	112,248.00	106,850.00	106,850.00	N/A	N/A
10605010	Procurement of Desktop 3D Printer and Laser Engraver CNC Router Desktop for the Conduct of Research Proposals - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	N/A	N/A	N/A	CANCELLED due to Lower ABC.					MDS	58,600.00				N/A	N/A
10605020	Procurement of Preventive Maintenance/Cleaning of Air-Conditioning Units at ICT Building and Other Offices - Fortune Towne Campus	Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 23, 2020	N/A	N/A	Nov 28, 2020	Dec 7, 2020	Dec 8, 2020	Dec 10, 2020	Dec 11, 2020 Dec 10, 2020	STF	17,900.00	17,900.00	17,000.00	17,000.00	N/A	N/A
50203990	Procurement of Cables and Printers for College of Fisheries Accreditation and ISO - Binalbagan Campus	College of Fisheries - Binalbagan Campus	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Nov 21, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 10, 2020	Dec 16, 2020	Dec 17, 2020	Dec 19, 2020	Feb 4, 2021 Feb 3, 2021	STF	91,700.00	91,700.00	90,850.00	90,850.00	N/A	N/A

50213040	Procurement of Labor and Materials for the Rehabilitation of Low Pitch and Leaking Roof Covered Walk Along Administration Bldg. (Phase 2) - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 20, 2020	N/A	N/A	Nov 25, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 22, 2020	Dec 22, 2020 Dec 22, 2020	MDS	200,284.00	200,284.00	116,960.00	116,960.00	N/A	N/A
50203990	Procurement of Various Consumables for the Printer and Photocopier for the Four (4) Campuses	Four (4) Campuses	Shopping - Ordinary/Regular Office Supplies & Equipment (Sec. 52.1.b)	N/A	Nov 21, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 3, 2020	Dec 11, 2020	Dec 12, 2020	Dec 14, 2020	Dec 14, 2020 Dec 14, 2020	MDS	300,800.00	300,800.00	299,960.00	299,960.00	N/A	N/A
50203220	Procurement of Steel Cabinet for Supply and Property Management Office - Talisay Campus	Supply and Property Management Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 28, 2020	Dec 19, 2020	Dec 19, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	MDS	26,800.00	26,800.00	26,800.00	26,800.00	N/A	N/A
50213060	Procurement of Tires and Various Supplies and Materials for Repair and Maintenance of ISLUZU Crosswind (SJL-138) - Aljls Campus	Executive Director's Office - Aljls Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 8, 2020	Dec 18, 2020	Dec 19, 2020	Dec 18, 2020	Dec 18, 2020 Dec 18, 2020	MDS	67,960.00	67,960.00	47,400.00	47,400.00	N/A	N/A
50203990	Procurement of Calculator, UPS and Chair for Replacement in the HRM Office - Talisay Campus	HRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	MDS	29,000.00	29,000.00	28,950.00	28,950.00	N/A	N/A
50203080	Procurement of Various Laboratory Supplies for Research Study - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 14, 2020	Dec 18, 2020	Dec 19, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	128,000.00	128,000.00	119,954.00	119,954.00	N/A	N/A
10605020	Procurement of One (1) Unit Photocopier for the Reproduction of Documents in the Day to Day Operation, ISO and Accreditation - Fortune Towne Campus	Executive Director's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 8, 2020	Dec 15, 2020	Dec 16, 2020	Dec 18, 2020	Dec 21, 2020 Dec 18, 2020	STF	120,000.00	120,000.00	108,000.00	108,000.00	N/A	N/A
50203080	Procurement of Various Science Laboratory Supplies and Devices for Research Study - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 11, 2020	Dec 18, 2020	Dec 19, 2020	Dec 21, 2020	Dec 29, 2020 Dec 29, 2020	MDS	155,300.00	155,300.00	152,750.00	152,750.00	N/A	N/A
50203990	Procurement of Glass Installer and Door Knob (COA Office Before) - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 3, 2020	Dec 12, 2020	Dec 13, 2020	Dec 22, 2020	Dec 22, 2020 Dec 22, 2020	MDS	4,000.00	4,000.00	3,950.00	3,950.00	N/A	N/A
50213040	Procurement of Glass Partition with Installation at VPAA Office and Window Blinds at VPRE & PPDM Office - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 4, 2020	Dec 17, 2020	Dec 17, 2020	Dec 17, 2020	Dec 21, 2020 Dec 21, 2020	MDS	79,489.60	79,489.60	65,957.10	65,957.10	N/A	N/A
10605020	Procurement of One (1) Unit Air-conditioning Unit, Floor Mounted Split Type at Finance and Assessment Office - Talisay Campus	Finance and Assessment Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 28, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 23, 2020	Dec 23, 2020 Dec 23, 2020	STF	140,000.00	140,000.00	137,000.00	137,000.00	N/A	N/A
50203990	Procurement of Various Materials for the Installation of Fire Extinguisher Wall Brackets on All Offices and Building Lobby - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 1, 2020	N/A	N/A	Dec 6, 2020	Dec 16, 2020	Dec 17, 2020	Dec 28, 2020	Jan 4, 2021 Dec 28, 2020	STF	28,670.00	28,670.00	28,147.30	28,147.30	N/A	N/A
10605030	Procurement of Dot Matrix for HRM Office Payroll Purposes - Talisay Campus	HRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	STF	27,000.00	27,000.00	25,950.00	25,950.00	N/A	N/A
10605030	Procurement of Desktop Computer, Printer and IT Supplies for Various Offices - Talisay Campus	Various Offices - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 10, 2020	Dec 15, 2020	Dec 16, 2020	Dec 29, 2020	Dec 29, 2020 Dec 28, 2020	STF	163,500.00	163,500.00	132,805.00	132,805.00	N/A	N/A
10605030	Procurement of Six (6) Units Laptop for Research and Development Services - Talisay Campus	Research and Development Services - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 27, 2020	N/A	N/A	Dec 3, 2020	Dec 11, 2020	Dec 12, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	404,352.00	404,352.00	371,700.00	371,700.00	N/A	N/A

10605030	Procurement of One (1) Unit All in One PC for PME Office - Talisay Campus	PME Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 30, 2020	N/A	N/A	Dec 8, 2020	Dec 16, 2020	Dec 17, 2020	Dec 29, 2020	Jan 4, 2021 Dec 29, 2020	STF	65,000.00	65,000.00	64,500.00	64,500.00	N/A	N/A
50203220	Procurement of Filing Cabinet for Safekeeping and Maintenance of Highly Confidential Documents: CAS/Counseling Files, Individual Inventory, Psychological Test Materials and Results - Binalbagan Campus	Binalbagan Campus - L. Digidan	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 17, 2020	Dec 21, 2020 Dec 17, 2020	STF	46,080.00	46,080.00	40,000.00	40,000.00	N/A	N/A
50213050	Procurement of Fusing Unit and Pick The Set for Replacement of Old Photocopier - Talisay Campus	VPAF & CAO Office - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Nov 24, 2020	N/A	N/A	Nov 24, 2020	Nov 27, 2020	Nov 28, 2020	Dec 10, 2020	Dec 11, 2020 Dec 10, 2020	STF	28,120.00	28,120.00	28,120.00	28,120.00	N/A	N/A
10605010	Procurement of Freezer, Cooler Box and Refrigerator for OPAPP Laboratory Equipment for OPAPP Special Project at Hinobe-an, Negros Occidental	Extension Program Services - Binalbagan Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 28, 2020	Dec 29, 2020 Dec 29, 2020	STF	99,000.00	99,000.00	86,320.00	86,320.00	N/A	N/A
50203220	Procurement of Various Textbooks for COPC, Universityhood, Accreditation, ISO and CHED Compliance - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 25, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	998,703.00	998,703.00	978,157.00	978,157.00	N/A	N/A
50203990	Procurement of Ultra Violet Lamp and Air Purifier for Scholarship Office use - Talisay Campus	Scholarship Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 29, 2021	Feb 1, 2021 Jan 29, 2021	STF	41,000.00	41,000.00	39,850.00	39,850.00	N/A	N/A
50203080	Procurement of Alcohol and Facemask for Scholarship Office use - Talisay Campus	Scholarship Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 9, 2020	Dec 16, 2020	Dec 17, 2020	Dec 18, 2020	Dec 21, 2020 Dec 18, 2020	STF	7,250.00	7,250.00	6,900.00	6,900.00	N/A	N/A
50203010	Procurement of Common use Supplies and Filing Cabinet for Scholarship Office use - Talisay Campus	Scholarship Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 9, 2020	Dec 16, 2020	Dec 17, 2020	Feb 2, 2021	Feb 3, 2021 Feb 2, 2021	STF	25,500.00	25,500.00	25,145.00	25,145.00	N/A	N/A
50203990	Procurement of Printer and Consumables for Scholarship Office use - Talisay Campus	Scholarship Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Dec 4, 2020	N/A	N/A	Dec 10, 2020	Dec 16, 2020	Dec 17, 2020	Dec 19, 2020	Dec 22, 2020 Dec 21, 2020	STF	33,400.00	33,400.00	30,700.00	30,700.00	N/A	N/A
50203990	Procurement of Toners for Scholarship Office use - Talisay Campus	Scholarship Office - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Dec 1, 2020	N/A	N/A	Dec 1, 2020	Dec 9, 2020	Dec 10, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	29,850.00	29,850.00	29,850.00	29,850.00	N/A	N/A
50205030	Procurement of Load Card for BSIT OJT Students, Supervisor and Staff for the OJT Webinar 2020 on December 1-3, 2020 - Talisay Campus	OJT Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 24, 2020	N/A	N/A	Nov 27, 2020	N/A	N/A	Nov 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 15, 2021	Jan 29, 2021 Jan 28, 2021	STF	70,500.00	70,500.00	70,500.00	70,500.00	N/A	N/A
50203010	Procurement of Various Supplies for the 19-Day Campaign to End VAWC Activities on November 25 - December 12, 2020 - Talisay Campus	GAD - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 16, 2020	Dec 16, 2020 Dec 16, 2020	MDS	9,993.97	9,993.97	9,991.00	9,991.00	N/A	N/A
50203990	Procurement of CHMSC Logo for Board Secretary Office - Talisay Campus	Board Secretary Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 30, 2020	N/A	N/A	Dec 2, 2020	Dec 9, 2020	Dec 10, 2020	Dec 18, 2020	Dec 18, 2020 Dec 18, 2020	STF	8,000.00	8,000.00	7,600.00	7,600.00	N/A	N/A
50289030	Procurement of Foods and Beverages for Facilitators of the 19-Day Campaign to End VAWC on December 11, 2020 - Talisay Campus	GAD - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 3, 2020	Dec 8, 2020	Dec 9, 2020	Dec 11, 2020	Dec 11, 2020 Dec 11, 2020	MDS	5,000.00	5,000.00	5,000.00	5,000.00	N/A	N/A
50203010	Procurement of Arch File Folder and USB Flash Drive - Talisay Campus	Dean's Office - College of Arts and Sciences - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 3, 2020	Dec 11, 2020	Dec 12, 2020	Dec 16, 2020	Dec 16, 2020 Dec 16, 2020	STF	36,480.00	36,480.00	22,960.00	22,960.00	N/A	N/A

10605020	Procurement of Air-Conditioning Units, Water Dispenser and Stand Fan for GAD Offices in Three (3) Campuses for COPC Compliance	GAD Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 24, 2020	N/A	N/A	Dec 3, 2020	N/A	N/A	Dec 9, 2020	Dec 16, 2020	Dec 17, 2020	Dec 21, 2020	Dec 28, 2020 Dec 22, 2020	STF	108,700.00	108,700.00	108,070.00	108,070.00	N/A	N/A
10607010	Procurement of Office Furniture for GAD Offices in Three (3) Campuses for COPC Requirements	GAD Office - Talisay Campus	NP - Small Value Procurement	N/A	Nov 24, 2020	N/A	N/A	Dec 9, 2020	N/A	N/A	Dec 15, 2020	Dec 19, 2020	Dec 20, 2020	Jan 6, 2021	Jan 8, 2021 Jan 7, 2021	STF	84,555.00	84,555.00	84,000.00	84,000.00	N/A	N/A
50203110	Procurement of Firearm Licenses for LTOPF Requirements to COPC Compliance - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	Direct Contracting	N/A	N/A	N/A	Dec 10, 2020	N/A	N/A	Dec 10, 2020	Dec 15, 2020	Dec 16, 2020		COD	STF	60,300.00	60,300.00	60,300.00	60,300.00	N/A	N/A	
50203220	Procurement of Various Textbooks or References for COPC, Universityhood, Accreditation, ISO and CHED Compliance - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Nov 24, 2020	N/A	Nov 28, 2020	N/A	N/A	Dec 12, 2020	Dec 22, 2020	Dec 23, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	998,942.00	998,942.00	999,320.00	999,320.00	N/A	N/A	
50213040	Procurement of Trimming/Pruning of Trees to Remove Hazards During Onset of Strong Winds Brought About by Typhoons and Minimize Damage to Roofing - Fortune Towne Campus	Executive Director's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	Dec 7, 2020	N/A	N/A	Dec 11, 2020	Dec 17, 2020	Dec 18, 2020	Dec 21, 2020	Dec 21, 2020 Dec 21, 2020	MDS	50,000.00	50,000.00	43,500.00	43,500.00	N/A	N/A	
50213040	Procurement of Various Supplies and Materials for Repair and Maintenance of the College - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Nov 27, 2020	N/A	Dec 9, 2020	N/A	N/A	Dec 12, 2020	Dec 17, 2020	Dec 18, 2020	Dec 18, 2020	Dec 21, 2020 Dec 18, 2020	MDS	379,770.00	379,770.00	316,783.00	316,783.00	N/A	N/A	
50213040	Procurement of Various Hardware Materials for the Canteen Roof Repair - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Nov 27, 2020	N/A	Dec 9, 2020	N/A	N/A	Dec 14, 2020	Dec 18, 2020	Dec 19, 2020	Dec 21, 2020	Dec 21, 2020 Dec 21, 2020	MDS	72,775.00	72,775.00	60,355.00	60,355.00	N/A	N/A	
50213040	Procurement of Labor and Materials for Engineering and Technology Green Building (ETGB) Ceiling Light Conversion to LED Light - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Nov 27, 2020	N/A	Dec 2, 2020	N/A	N/A	Dec 9, 2020	Dec 17, 2020	Dec 17, 2020	Dec 22, 2020	Dec 22, 2020 Dec 22, 2020	MDS	480,272.68	480,272.68	373,459.52	373,459.52	N/A	N/A	
50203010	Procurement of Various Common use Supplies for College Library - Aljls Campus	College Library - Aljls Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	Dec 18, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Jan 19, 2021 Jan 18, 2021	STF	21,733.60	21,733.60	18,421.00	18,421.00	N/A	N/A	
50203990	Procurement of Toner for Photocopier of College Library - Aljls Campus	College Library - Aljls Campus	Direct Contracting	N/A	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 8, 2020	Dec 12, 2020	Dec 13, 2020	Dec 17, 2020	Dec 18, 2020 Dec 17, 2020	STF	19,797.12	19,797.12	13,750.00	13,750.00	N/A	N/A	
10605020	Procurement of One (1) Unit Digital 3 in 1 Printer/Coloured Scanner and Memo Copier for Registrar's Office - Fortune Towne Campus	Registrar's Office - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 4, 2020	N/A	Dec 17, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Jan 25, 2021 Jan 22, 2021	STF	130,000.00	130,000.00	95,000.00	95,000.00	N/A	N/A	
50203990	Procurement of Toner for Photocopier of Registrar's Office - Fortune Towne Campus	Registrar's Office - Fortune Towne Campus	Direct Contracting	N/A	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 8, 2020	Dec 12, 2020	Dec 13, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	17,500.00	17,500.00	15,625.00	15,625.00	N/A	N/A	
50203010	Procurement of Various Common use Supplies for OSA Office - Talisay Campus	OSA Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	Dec 18, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 13, 2021	Jan 14, 2021 Jan 13, 2021	STF	36,531.25	36,531.25	31,480.00	31,480.00	N/A	N/A	
50203080	Procurement of Alcohol to Refill the Automatic Alcohol Dispenser and Foot Press Alcohol Dispenser for Collegewide	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 16, 2020	Dec 21, 2020	Dec 22, 2020	Dec 21, 2020	Dec 22, 2020 Dec 21, 2020	STF	5,500.00	5,500.00	5,500.00	5,500.00	N/A	N/A	
50203220	Procurement of Window Blinds with Installation for Bidding Room Talisay Campus	Property and Management Office - Talisay Campus	NP - Small Value Procurement	N/A	Dec 4, 2020	N/A	Dec 10, 2020	N/A	N/A	Dec 15, 2020	Dec 18, 2020	Dec 19, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	79,800.00	79,800.00	75,000.00	75,000.00	N/A	N/A	



50203990	Procurement of Office Supplies and Printer Consumables for Printing of Certificates for Retirees and Loyalty Awardees on December 16, 2020 of the Four Campuses	HRM Office - Talsay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 10, 2020	N/A	N/A	Dec 10, 2020	Dec 16, 2020	Dec 17, 2020	Dec 16, 2020	Dec 16, 2020	MDS	3,300.00	3,300.00	2,525.00	2,525.00	N/A	N/A
50203990	Procurement of Plaque for the Thanksgiving Celebration and Pasidungog to the Retirees and Awarding of Loyalty Certificate to 2019 and 2020 Loyalty Awardees on December 16, 2020 of the Four Campuses	HRM Office - Talsay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 10, 2020	N/A	N/A	Dec 9, 2020	Dec 16, 2020	Dec 17, 2020	Dec 16, 2020	Dec 16, 2020	MDS	36,000.00	36,000.00	19,000.00	19,000.00	N/A	N/A
50299030	Procurement of Lunch for the Thanksgiving Celebration and Pasidungog to the Retirees and Awarding of Loyalty Certificate to 2019 and 2020 Loyalty Awardees on December 16, 2020	HRM Office - Talsay Campus	NP - Small Value Procurement	N/A	Dec 3, 2020	N/A	N/A	Dec 9, 2020	N/A	N/A	Dec 9, 2020	Dec 14, 2020	Dec 15, 2020	Dec 17, 2020	Dec 17, 2020	MDS	60,000.00	60,000.00	60,000.00	60,000.00	N/A	N/A
50213040	Procurement of Glass Division with Installation for the Proposed Library Extension (Interactive/Discussion Rooms) - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 3, 2020	N/A	N/A	Dec 18, 2020	N/A	N/A	Dec 22, 2020	Dec 28, 2020	Dec 29, 2020	Feb 8, 2021	Feb 10, 2021	STF	100,000.00	100,000.00	83,871.00	83,871.00	N/A	N/A
50213050	Procurement of Various Consumables for the Photocopier of the College of Computer Studies - Aljls Campus	College of Computer Studies - Aljls Campus	Direct Contracting	N/A	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 12, 2020	Dec 17, 2020	Dec 18, 2020	Feb 9, 2021	Feb 9, 2021	STF	24,581.00	24,581.00	24,581.00	24,581.00	N/A	N/A
50213050	Procurement of Imaging Unit for the Photocopier of Record's Office - Talsay Campus	Record's Office - Talsay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 8, 2020	Dec 12, 2020	Dec 13, 2020	Dec 17, 2020	Dec 17, 2020	STF	10,333.44	10,333.44	5,520.00	5,520.00	N/A	N/A
50213050	Procurement of Hall Button and UPS for Repair and Maintenance of Elevator at Administrative Building - Talsay Campus	Supply and Management Office - Talsay and Aljls Campus	Direct Contracting	N/A	N/A	N/A	N/A	Dec 7, 2020	N/A	N/A	Dec 7, 2020	Dec 15, 2020	Dec 16, 2020	Jan 6, 2021	Jan 8, 2021	STF	64,000.00	64,000.00	64,000.00	64,000.00	N/A	N/A
50203990	Procurement of Dry Seal for Registrar's Office - Talsay Campus	Registrar's Office - Talsay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 15, 2020	Dec 21, 2020	Dec 22, 2020	Feb 18, 2021	Feb 19, 2021	STF	4,350.00	4,350.00	4,350.00	4,350.00	N/A	N/A
50203990	Procurement of Drum and Toner for the Photocopier of College of Computer Studies - Aljls Campus	College of Computer Studies - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 21, 2020	Dec 29, 2020	Dec 30, 2020	Jan 13, 2021	Jan 16, 2021	STF	32,400.00	32,400.00	32,100.00	32,100.00	N/A	N/A
50203990	Procurement of Castolina and Water Dispenser for Registrar's Office - Talsay Campus	Registrar's Office - Talsay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 16, 2020	N/A	N/A	Dec 16, 2020	Dec 21, 2020	Dec 22, 2020	Dec 29, 2020	Jan 5, 2021	STF	34,580.00	34,580.00	28,670.00	28,670.00	N/A	N/A
50203990	Procurement of ID Stickers for Second Semester 2020-2021, Summer 2021 & First Semester 2021-2022 for Registrar's Office - Talsay Campus	Registrar's Office - Talsay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 21, 2020	Dec 29, 2020	Dec 30, 2020	Dec 10, 2020	Dec 29, 2020	STF	39,800.00	39,800.00	13,750.00	13,750.00	N/A	N/A
50203990	Procurement of Riso Ink and Riso Mastercopy for the Risograph Machine - Aljls Campus	College of Computer Studies - Aljls Campus	Direct Contracting	N/A	N/A	N/A	N/A	Dec 8, 2020	N/A	N/A	Dec 8, 2020	Dec 12, 2020	Dec 13, 2020	Feb 9, 2021	Feb 9, 2021	STF	17,010.00	17,010.00	6,400.00	6,400.00	N/A	N/A
50203010	Procurement of Stapler and Staple Wire for AACCUIP Accreditation use of College of Computer Studies - Aljls Campus	College of Computer Studies - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 17, 2020	Dec 23, 2020	Dec 24, 2020	Dec 29, 2020	Jan 6, 2021	STF	2,616.00	2,616.00	1,790.00	1,790.00	N/A	N/A
10807010	Procurement of Storage Cabinets for Registrar's Office - Aljls Campus	College Library - Aljls Campus	NP - Small Value Procurement	N/A	Dec 5, 2020	N/A	N/A	Dec 17, 2020	N/A	N/A	Dec 28, 2020	Dec 28, 2020	Dec 29, 2020	Dec 29, 2020	Dec 29, 2020	STF	64,800.00	64,800.00	33,450.00	33,450.00	N/A	N/A

10605010	Procurement of Cocktail Shaker, Hand Mixer and Bar Stool for BSHM Instructional use for Compliance to CHED ROAT Certification - Talisay Campus	BSHM Dept. - Talisay Campus	NP - Small Value Procurement	N/A	Dec 5, 2020	N/A	N/A	Dec 15, 2020	N/A	N/A	CANCELLED due to insufficient of funds.				MDS	88,000.00					N/A	N/A	
50213040	Procurement of Labor and Materials for the Re-Fabrication of Pull-Out Sliding Windows at the Back of Guidance Office - Aljls Campus	PPDM - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 18, 2020	Dec 21, 2020	Dec 21, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	39,284.00	39,284.00		38,638.08	38,638.08	N/A	N/A
50213040	Procurement of Labor and Materials for the Repair of Pop-Up Tiles at Science Technology Green Building (STGB) - Aljls Campus	PPDM - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 18, 2020	Dec 21, 2020	Dec 21, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	18,433.00	18,433.00		16,776.01	16,776.01	N/A	N/A
50213040	Procurement of Labor and Materials for the Construction of Exterior Wall, Windows and Door, Concrete Walk and Interior Re-Painting of the Food Trades Laboratory - Aljls Campus	PPDM - Aljls Campus	NP - Small Value Procurement	N/A	Dec 8, 2020	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 11, 2021	Jan 11, 2021 Jan 11, 2021	STF	266,609.56	266,609.56		234,804.48	234,804.48	N/A	N/A
50203990	Procurement of External Harddrive for Saving of Registrar's Files and Documents - Binabagan Campus	Registrar's Office - Binabagan Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 23, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	MDS	9,400.00	9,400.00		9,100.00	9,100.00	N/A	N/A
10605020	Procurement of Four (4) Units Photocopier for Various Offices - Talisay and Aljls Campus	Supply and Management Office - Talisay and Aljls Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 17, 2020	N/A	N/A	Dec 19, 2020	Dec 28, 2020	Dec 29, 2020	Feb 9, 2021	Feb 9, 2021 Feb 9, 2021	STF	420,000.00	420,000.00		320,000.00	320,000.00	N/A	N/A
50203990	Procurement of Raceway Slot Molding for the Installation of New Internet Connection, PABX and CCTV on the New Offices and Buildings - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 16, 2020	Dec 23, 2020	Dec 24, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	43,000.00	43,000.00		42,200.00	42,200.00	N/A	N/A
50203980	Procurement of Face Mask/Surgical Mask for Collegewide Distribution for Four (4) Campuses for Protection, Safety and COVID Prevention	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Jan 14, 2021	N/A	N/A	Jan 19, 2021	Jan 25, 2021	Jan 26, 2021	Jan 29, 2021	Jan 29, 2021 Jan 29, 2021	STF	40,000.00	40,000.00		39,960.00	39,960.00	N/A	N/A
50203220	Procurement of Acrylic Barrier Shield/Acrylic Table Shield for Primarily used for Protection, Safety and COVID Prevention for Records Office - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 18, 2020	Dec 23, 2020	Dec 24, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	9,500.00	9,500.00		9,500.00	9,500.00	N/A	N/A
50299020	Procurement of Signages to Provide Graduate Students with Source of Information as to the Curriculum, Academic Policy and Guidelines - Fortune Towne Campus	Graduate Studies - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 23, 2020	Dec 29, 2020	Dec 30, 2020	Feb 15, 2021	Feb 17, 2021 Feb 17, 2021	STF	6,500.00	6,500.00		4,900.00	4,900.00	N/A	N/A
10607010	Procurement of Various Office Furniture for Graduate Studies Research and Creative Work Center - Fortune Towne Campus	Graduate Studies - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 15, 2021	Feb 10, 2021 Feb 9, 2021	STF	119,500.00	119,500.00		118,400.00	118,400.00	N/A	N/A
10607010	Procurement of Circulation Counter Table for Library Extension for COPC and AACUP Compliance - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Feb 8, 2021	Feb 9, 2021 Feb 8, 2021	STF	38,980.00	38,980.00		38,000.00	38,000.00	N/A	N/A
50213050	Procurement of Preventive Maintenance/Cleaning of Air-Conditioning Units Science and Technology Green Building - Aljls Campus	Executive Director Office - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 22, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	29,400.00	29,400.00		28,000.00	28,000.00	N/A	N/A
50203990	Procurement of Door Closer, etc. for DRRM Office and Stockroom - Talisay Campus	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 17, 2020	Dec 22, 2020	Dec 23, 2020	Dec 22, 2020	Dec 22, 2020 Dec 22, 2020	MDS	7,200.00	7,200.00		5,182.00	5,182.00	N/A	N/A

10801020	Procurement of IBM SPSS Statistics 25.0 for Graduate Studies Research and Creative Work Center - Fortune Towne Campus	Graduate Studies - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 14, 2020	N/A	N/A	CANCELLED to be procured on 2021					STF	126,000.00					N/A	N/A	
10805030	Procurement of Two (2) Units Printer for Graduate Studies Research and Creative Work Center - Fortune Towne Campus	Research and Development Office - Fortune Towne Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A		N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 19, 2020	Dec 23, 2020	Dec 24, 2020	Jan 28, 2021	Feb 15, 2021 Jan 29, 2021	STF	40,000.00	40,000.00			27,580.00	27,580.00	N/A	N/A
10806030	Procurement of Desktop Computer for the Establishment of E-Library for COPC/AACUP Compliance - Talisay Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 15, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Jan 22, 2021	Jan 26, 2021 Jan 26, 2021	STF	220,000.00	220,000.00			155,800.00	155,800.00	N/A	N/A
10805020	Procurement of Two (2) Units Air-conditioning Unit, Wall Mounted Split Type for Research and Development Office - Talisay Campus	Research and Development Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED to be procured on 2021					STF	280,000.00						N/A	N/A	
10807010	Procurement of Customized Furniture for the Learning Commons and Discussion Room of the Library - Aljls Campus	College Library - Aljls Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 17, 2020	N/A	N/A	Dec 22, 2020	Dec 29, 2020	Dec 30, 2020	Jan 13, 2021	Jan 14, 2021 Jan 13, 2021	STF	340,000.00	340,000.00			328,000.00	328,000.00	N/A	N/A
10805110	Procurement of Air Content Apparatus and Soil Permeability Test Set for Laboratory Equipment for Soil Mechanics and Materials Testing Laboratory of Engineering Dept. - Talisay Campus	Engineering Dept. - Talisay Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	N/A	N/A	CANCELLED to be procured on 2021					STF	150,000.00						N/A	N/A	
10805020	Procurement of Two (2) Units Air-conditioning Unit, Wall Mounted Split Type for Registrar's Office - Aljls Campus	Registrar's Office - Aljls Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	CANCELLED to be procured on 2021					STF	130,000.00							N/A	N/A
50213040	Procurement of Labor and Materials for Proposed Library Extension, 2nd Floor IT Bldg. - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Dec 9, 2020	N/A	N/A	Dec 17, 2020	N/A	N/A	Dec 29, 2020	Jan 7, 2021	Jan 8, 2021	Feb 12, 2021	Feb 17, 2021 Feb 18, 2021	STF	155,000.00	155,000.00			89,418.13	89,418.13	N/A	N/A
10805010	Procurement of Massage Bathub for COPC Compliance of BSHM Dept. - Talisay Campus	BSHM Dept. - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	Dec 12, 2020	N/A	N/A	Dec 16, 2020	Dec 29, 2020	Dec 30, 2020	Jan 18, 2021	Jan 19, 2021 Jan 18, 2021	STF	36,000.00	36,000.00			36,000.00	36,000.00	N/A	N/A	
50203990	Procurement of Plaque of Appreciation for BOT Chairman - Talisay Campus	Board Secretary Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	Dec 10, 2020	N/A	N/A	Dec 10, 2020	Dec 16, 2020	Dec 17, 2020	Dec 12, 2020	Dec 14, 2020 Dec 12, 2020	MDS	4,000.00	4,000.00			2,600.00	2,600.00	N/A	N/A	
10805110	Procurement of Various Science Laboratory Equipment for College of Arts and Sciences - Talisay Campus	College of Arts and Sciences - Talisay Campus	NP - Two Failed Biddings (Sec. 53.1)	N/A	Dec 10, 2020	N/A	N/A	Dec 23, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Feb 9, 2021	Feb 9, 2021 Feb 9, 2021	STF	215,200.00	215,200.00			170,000.00	170,000.00	N/A	N/A
50203120	Procurement of Steel Cabinet, Chair and Table for the Polygraph Room Equipment for COPC Requirements - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Small Value Procurement	N/A	Dec 12, 2020	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Jan 15, 2021 Jan 14, 2021	STF	51,737.60	51,737.60			50,890.00	50,890.00	N/A	N/A
50203990	Procurement of Three (3) Units Printers for GAD Offices in Three (3) Campuses for COPC Compliance	GAD Office - Talisay Campus	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	Dec 18, 2020	N/A	N/A	Dec 21, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	36,000.00	36,000.00			25,095.00	25,095.00	N/A	N/A	
50213040	Procurement of Labor and Materials for the Proposed Human Resource Management Office Hanging Shelves - Talisay Campus	HRM Office - Talisay Campus	NP - Small Value Procurement	N/A	Dec 11, 2020	N/A	N/A	Dec 15, 2020	N/A	N/A	CANCELLED to be procured on 2021					STF	122,527.12						N/A	N/A
50213040	Procurement of Various Materials for the Installation of Massage Bathub for COPC Compliance - Talisay Campus	BSHM Dept. - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	Dec 19, 2020	N/A	N/A	Dec 28, 2020	Dec 29, 2020	Dec 30, 2020	Dec 29, 2020	Dec 29, 2020 Dec 29, 2020	STF	11,000.00	11,000.00			10,979.40	10,979.40	N/A	N/A	




10605010	Procurement of Printing Press Equipment for the College's Printing Needs and Income Resource Generation - Talisay Campus	Business Affairs Office - Talisay Campus	Public Bidding	May 27, 2020	Oct 24, 2020	Nov 3, 2020	Nov 16, 2020	Nov 16, 2020	Nov 18, 2020	Nov 19, 2020	Dec 17, 2020	Dec 28, 2020	Dec 28, 2020	Jan 9, 2021	Jan 12, 2021 Jan 11, 2021	STF	12,000,000.00	12,000,000.00	11,960,000.00	11,960,000.00	MBCCI, Social Action Center, COA	Oct 28, 2020	Oct 28, 2020	Oct 28, 2020	N/A	N/A	N/A							
10605110	Procurement of Various Science Laboratory Equipment for College of Arts and Sciences - Talisay Campus (2nd Publication)	College of Arts and Sciences - Talisay Campus	Public Bidding	N/A	Oct 28, 2020	N/A	Nov 4, 2020	Nov 4, 2020	CANCELLED - Due to time constraints. There were holidays during the short publication period.						STF	525,280.00				MBCCI, Social Action Center, COA	Oct 29, 2020	Oct 29, 2020	Oct 29, 2020	N/A	N/A	N/A								
10605110	Procurement of Various Science Laboratory Equipment for College of Arts and Sciences - Talisay Campus (2nd Publication)	College of Arts and Sciences - Talisay Campus	Public Bidding	N/A	Nov 8, 2020	N/A	Nov 16, 2020	Nov 16, 2020	Dec 9, 2020	Dec 9, 2020	Dec 17, 2020	Jan 4, 2021	Jan 4, 2021	Jan 15, 2021	Jan 19, 2021 Jan 18, 2021	STF	525,280.00	525,280.00	228,300.00	228,300.00	PCAI, Social Action Center, COA	Nov 12, 2020	Nov 12, 2020	Nov 12, 2020	N/A	N/A	N/A							
60213040	Completion of Homelot Improvement (Labor and Materials) - Talisay Campus, Brgy. Zone 1, Mabini St., Talisay City, Negros Occidental	PPDM - Talisay Campus	Public Bidding	Nov 20, 2020	Nov 13, 2020	Nov 20, 2020	Dec 3, 2020	Dec 3, 2020	FAILED - One Bidder acquired, however they did not submit bids before the deadline for submission of and receipt of bids.						STF	772,983.98				MBCCI, Social Action Center, COA	Nov 18, 2020	Nov 18, 2020	Nov 18, 2020	N/A	N/A	N/A								
																	<b>Total Alloted Budget of Procurement Activities</b>		60,425,504.94															
																	<b>Total Contract Price of Procurement Activities Conducted</b>				55,046,533.95													
																	<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>		5,378,970.99															

ON-GOING PROCUREMENT ACTIVITIES																												
50203110	Procurement of Various Journals for Reference Purposes by the College Students and Faculty - Library - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Feb 1, 2020	N/A	N/A	Feb 13, 2020	N/A	N/A	Mar 9, 2020	Mar 20, 2020	Mar 21, 2020			STF	999,126.00	999,126.00	799,200.00	799,200.00	N/A							N/A
60213040	Procurement of Labor and Materials for the Completion of Homelot Improvement (Phase 2) - Talisay Campus	PPDM - Talisay Campus	NP - Small Value Procurement	N/A	Mar 5, 2020	N/A	N/A	Mar 17, 2020	N/A	N/A	May 18, 2020	Jun 1, 2020	Jun 2, 2020			STF	500,000.00	500,000.00	488,932.29	488,932.29	N/A							N/A
60298020	Procurement of Printing/Reproduction of Research Journal for AACUP and COPC Compliance - Fortune Towne Campus	Research and Development Services - Fortune Towne Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Jun 22, 2020	N/A	N/A	Jul 3, 2020	Jul 10, 2020	Jul 11, 2020			STF	50,000.00	50,000.00	48,300.00	48,300.00	N/A							N/A
60203110	Procurement of Grammarly Subscription for Research and Development Services - Talisay Campus	Research and Development Services - Talisay Campus	Direct Contracting	N/A	N/A	N/A	N/A	Jul 27, 2020	N/A	N/A	Jul 27, 2020	Aug 10, 2020	Aug 11, 2020			MDS	120,000.00	120,000.00	120,000.00	120,000.00	N/A							N/A
60203220	Procurement of Various Magazine and Journals for Reference Purposes by the College - Talisay Campus	College Library - Talisay Campus	NP - Small Value Procurement	N/A	Oct 10, 2020	N/A	N/A	Oct 15, 2020	N/A	N/A	Nov 9, 2020	Nov 18, 2020	Nov 23, 2020			STF	65,400.00	65,400.00	55,944.00	55,944.00	N/A							N/A
60203980	Procurement of Various Consumables for the Production of Modules for Four (4) Campuses	Four (4) Campuses	Shopping - Ordinary/Regular Office Supplies & Equipment	N/A	N/A	N/A	N/A	Oct 27, 2020	N/A	N/A	Nov 16, 2020	Dec 7, 2020	Dec 8, 2020			STF	29,040.00	29,040.00	28,880.00	28,880.00	N/A							N/A
60203080	Procurement of Foot Press/Taps Alcohol or Sanitizer Dispenser for COVID-19 Prevention for Four (4) Campuses	DRRM Office - Talisay Campus	NP - Small Value Procurement	N/A	N/A	N/A	N/A	Nov 3, 2020	N/A	N/A	Nov 6, 2020	Nov 11, 2020	Nov 12, 2020			MDS	50,000.00	50,000.00	45,000.00	45,000.00	N/A							N/A
10605100	Procurement of Various Firearms and Ammunitions for Criminology COPC Compliance - Binalbagan Campus	Criminology Dept. - Binalbagan Campus	NP - Two Failed Biddings (Sec. 53.1)	N/A	Oct 29, 2020	N/A	N/A	Nov 12, 2020	N/A	N/A	Nov 16, 2020	Nov 20, 2020	Nov 21, 2020			STF	970,000.00	970,000.00	535,250.00	535,250.00	N/A							N/A
60203110	Procurement of Various Journals and Magazines for College Library - Binalbagan Campus	College Library - Binalbagan Campus	NP - Small Value Procurement	N/A	Nov 15, 2020	N/A	N/A	Dec 2, 2020	N/A	N/A	Dec 23, 2020	Dec 29, 2020	Dec 30, 2020			STF	98,776.00	98,776.00	94,609.98	94,609.98	N/A							N/A
60203110	Procurement of Various Journals and Magazines for Reference and COPC Purposes of College Library - Fortune Towne Campus	College Library - Fortune Towne Campus	NP - Small Value Procurement	N/A	Nov 21, 2020	N/A	N/A	Nov 26, 2020	N/A	N/A	Dec 5, 2020	Dec 14, 2020	Dec 15, 2020			STF	106,930.00	106,930.00	102,988.00	102,988.00	N/A							N/A



50203110	Procurement of Various Equipment and Furniture and Fixtures for Instructional use of BSHM - Talisay Campus	BSHM - Talisay Campus	Public Bidding	Mar 12, 2020	Jun 16, 2020	Jun 23, 2020	Jul 8, 2020	Jul 8, 2020	Jul 23, 2020	Jul 24, 2020	Aug 4, 2020	Aug 13, 2020	Aug 17, 2020			STF	1,825,000.00	1,825,000.00	855,000.00		855,000.00	PCAI, Social Action Center, COA	Jun 18, 2020	Jun 18, 2020	Jun 18, 2020	N/A	N/A	N/A																		
10605140	Procurement of Various Criminology Laboratory Equipment and Supplies for Instructional use - Binalbagan Campus	Criminology Department - Binalbagan Campus	Public Bidding	Mar 3, 2020	Jul 21, 2020	Jul 28, 2020	Aug 11, 2020	Aug 11, 2020	Aug 18, 2020	Aug 26, 2020	Oct 24, 2020	Nov 10, 2020	Nov 11, 2020			STF	5,031,806.76	5,031,806.76	2,340,010.00		2,340,010.00	MBCCI, Social Action Center, COA	Jul 23, 2020	Jul 23, 2020	Jul 23, 2020	N/A	N/A	N/A																		
10604020	Proposed Design and Build for the Construction of Covered Court (Phase-1) - Binalbagan Campus, Brgy. Encarnio, Binalbagan City, Negros Occidental (2nd Publication)	PPDM - Binalbagan Campus	Public Bidding	Feb 13, 2020	Aug 6, 2020	Aug 13, 2020	Aug 27, 2020	Aug 27, 2020	Sep 1, 2020	Oct 2, 2020	Oct 23, 2020	Nov 3, 2020	Nov 3, 2020			MDS	4,000,000.00	4,000,000.00	3,996,302.20		3,996,302.20	PCAI, Social Action Center, COA	Aug 10, 2020	Aug 10, 2020	Aug 10, 2020	N/A	N/A	N/A																		
10605030	Procurement of All In One Desktop Computers with Kensington Lock Security Slot for Upgrading of Computer Laboratory at Fortune Towne Campus	Fortune Towne Campus	Public Bidding	Jun 17, 2020	Sept 25, 2020	Oct 2, 2020	Oct 15, 2020	Oct 15, 2020	Oct 19, 2020	Oct 21, 2020	Dec 4, 2020	Dec 18, 2020	Dec 18, 2020			STF	1,350,000.00	1,350,000.00	1,298,633.40		1,298,633.40	MBCCI, Social Action Center, COA	Oct 1, 2020	Oct 1, 2020	Oct 1, 2020	N/A	N/A	N/A																		
10605030	Procurement of Notebook Computers for Instructional use of Permanent Faculty of the Four (4) Campuses	Four Campuses	Public Bidding	Aug 13, 2020	Sept 25, 2020	Oct 2, 2020	Oct 15, 2020	Oct 15, 2020	Oct 19, 2020	Oct 21, 2020	Dec 4, 2020	Dec 18, 2020	Dec 18, 2020			STF	7,360,000.00	7,360,000.00	6,369,536.00		6,369,536.00	MBCCI, Social Action Center, COA	Sep 30, 2020/ Oct 1, 2020	Sep 30, 2020/ Oct 1, 2020	Sep 30, 2020/ Oct 1, 2020	N/A	N/A	N/A																		
50203110	Procurement of Various Equipment and Furniture and Fixtures for Instructional use of BSHM - Talisay Campus (2nd Publication)	BSHM - Talisay Campus	Public Bidding	N/A	Oct 1, 2020	N/A	Oct 8, 2020	Oct 8, 2020	Oct 26, 2020	Oct 26, 2020	Nov 17, 2020	Dec 7, 2020	Dec 7, 2020			STF	935,000.00	935,000.00	897,347.00		897,347.00	MBCCI, Social Action Center, COA	Oct 2, 2020	Oct 2, 2020	Oct 2, 2020	N/A	N/A	N/A																		
10604991	Proposed Training Center (Labor and Materials) - Fermin Campus, Municipality of Enrique B. Magalona, Negros Occidental	PPDM - Talisay Campus	Public Bidding	Mar 16, 2020	Oct 3, 2020	Oct 13, 2020	Oct 26, 2020	Oct 26, 2020	Oct 29, 2020	Nov 10, 2020	Nov 19, 2020	Dec 7, 2020	Dec 7, 2020			STF	1,534,474.75	1,534,474.75	1,510,000.00		1,510,000.00	PCAI, Social Action Center, COA	Oct 8, 2020	Oct 8, 2020	Oct 8, 2020	N/A	N/A	N/A																		
50213040	Completion of Hometal Improvement (Labor and Materials) - Talisay Campus, Brgy. Zone 1, Mabini St., Talisay City, Negros Occidental	PPDM - Talisay Campus	Public Bidding	Nov 20, 2020	Dec 5, 2020	N/A	Dec 15, 2020	Dec 15, 2020	Dec 17, 2020	Dec 21, 2020	Dec 28, 2020	Dec 29, 2020	Jan 5, 2021			STF	772,983.96	772,983.96	762,685.08		762,685.08	MBCCI, Social Action Center, COA	Dec 9, 2020	Dec 9, 2020	Dec 9, 2020	N/A	N/A	N/A																		
<b>Total Alloted Budget of On-going Procurement Activities</b>																	125,212,965.70																													


Prepared by:

  
**ROWENA D. PRADO**  
 BAC Secretariat

Recommended for Approval by:

  
**EDWIN H. BUGNA, Ph.D.TM**  
 BAC Chairperson

APPROVED:

  
**NORBERTO P. MANGULABNAN, Ph.D.**  
 SUC President III